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WORK PLAN 
ALLIED-SIGNAL UOP SITE 

EAST RUTHERFORD, NEW JERSEY 

INTRODUCTION 

This document provides the details of work to be 
performed at the Allied-Signal UOP site in East Rutherford, 
New Jersey. The work is a follow-up to the tasks performed 
as part of the Phase II investigation, the results of which 
are included in the May 1985 Phase II report. 

For purposes of discussion, the site has been divided 
into six areas as shown on Figure 1. Areas l, 1A, and 5 are 
contiguous, so they are considered together. The physical 
characteristics of the areas vary and so do the Work Plan 
elements for each. The following summary lists the 
predominant activities: 

Areas 1. 1A. and 5; Follow-up soil investigation (Area 1); 
soil and ground-water investigation 
(Area 1A); magnetometer survey; test 
pits, soil borings, and well points 
(Area 5); feasibility study; remedial 
action. 

Area 2: (Formerly referred to as Areas 2 and 
6): Follow-up soil investigation; 
feasibility study; remedial action. 

Area 3: Remedial action for waste-water 
lagoons. ^ 
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Area 4: Follow-up sediment investigation; 
feasibility study; remedial action. 

The appendices include information that is common to 
much or all of the Work Plan including: 

1. Well installation and sampling methodologies, 
including field QA/QC protocols 

2. Health and safety plan 

3. Reporting requirements 

All sampling required as part of field program will follow 
the NJDEP Field Sampling Procedures Manual (November 1985). 

As segments of the work are completed, specific 
completion reports will be prepared and submitted to the New 
Jersey Department of Environmental Protection (NJDEP). The 
reports to be submitted along with the work schedule are 
shown in Table 1. 
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AREAS 1. 1A. AND 5 

Although the work to be performed in these three areas 
differs from area to area, they are grouped together because 
they are contiguous. A separate Investigation Work Plan is 
provided to each area below, but one Investigation Report, 
one Feasibility Study Work Plan, one Feasibility Study, and 
one Remedial Action Work Plan will be developed covering all 
three areas. These studies and reports will be prepared 

I according to guidance referenced or included in Appendix F 
and will be submitted according to the schedule in Table 1. 
Remedial actions as required will follow final approval of 
the Remedial Action Work Plan. 

Area 1 
Introduction for Area 1 

Area 1 has been studied during both the Phase I and 
Phase II investigations at the UOP site, and it appears that 
ground-water contamination is the area•s predominant 
characteristic. In order to determine whether a substantial 
amount of contamination exists in the soils, which would be 
indicative of a discrete source area, nine borings will be 
drilled and the soils at these locations analyzed. 
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Work Plan for Area 1 

Nine shallow borings will be drilled at the locations 
(subject to field conditions) shown in Figure 1. These 
locations along with those sampled during the earlier field 
work provide coverage (density and distribution) that is in 
accord with NJDEP guidelines. One sample will be collected 
from the unsaturated zone (0-2 ft below land surface, 
excluding demolition debris), and one from the saturated 
zone (first two feet below the water table, including the 
capillary zone) at each boring location. If the unsaturated 
zone is less than one foot thick, only the saturated sample 
will be taken. The analytical schedule is listed in Table 
2. Appendix A contains protocols for soil sampling and 
details of field instrument operation, and. Appendix B 
includes the health and safety plan. 

Area 1A 
Introduction for Area 1A 

Relatively less is known about Area 1A than about Area 
1 where more wells and borings have been drilled. The 
additional investigative work proposed for Area 1A includes 
both borings to determine soil quality and wells to refine 
ground-water flow characteristics and to measure ground
water quality. 
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Work Plan for Area 1A 

Eight borings will be drilled at locations (subject to 
field conditions) shown in Figure 1 and soils sampled as 
described in the Work Plan for Area 1. The number and 
locations of borings provide the coverage indicated in NJDEP 
guidance. Two of the borings will be converted into ground
water monitoring wells. Protocols for well installation and 
soil sampling appear in Appendix A and procedures for 
collection of ground-water samples appear in Appendix D. 

The soil samples and ground water will be analyzed for 
priority pollutant organic and inorganic constituents as 
indicated in Table 2. 

Area 5 
Introduction for Area 5 

Although ground-water data from several wells in Area 5 
do not indicate substantial contamination, the area will be 
investigated to characterize past disposal area(s). The 
Work Plan for this area consists of several phased tasks 
including a magnetometer survey, test pits, borings, and 
well points. 
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Work Plan for Area 5 

In order to determine whether buried metal is present, 
a magnetometer survey has been conducted in the area. 
Procedures and a description of the method are included in 
Appendix E. 

The results of the magnetometer survey were evaluated 
and a Magnetometer Report sent to the NJDEP on July 23, 
1986. This report includes a proposal for test-pit 
installations to explore magnetic anomalies. Results of the 
test-pit program will guide the installation of soil borings 
and well points. Protocols for installation of soil borings 
and well points is included in Appendix A. Borings will be 
drilled at a density of one per acre in areas not considered 
to be contaminated and four per acre in areas considered to 
be contaminated. Soils will be sampled as described in the 
Work Plan for Area 1. 
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AREA 2 
Introduction 

Area 2 has been studied during the Phase I and Phase II 
investigations and ground-water contamination underlies part 
of the area. Soil samples are to be collected and analyzed 
to determine if substantial contamination, indicative of a 
discrete source, exists in the soil. 

Workolan 

Ten shallow borings will be installed at the locations 
(subject to field conditions) shown on Figure 1. One soil 
sample each from the unsaturated and saturated zones will be 
collected as described in the Work Plan for Area 1 and sent 
to an approved laboratory for the analyses listed in Table 
2. 

In accordance with the schedule in Table 1, a 
Feasibility Study Work Plan will be prepared for Area 2, to 
be followed by the Feasibility Study, Remedial Action Work 
Plan, and remedial actions, as required. Studies and 
reports will be prepared according to guidance referenced or 
included in Appendix F. 
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AREA 3 

Introduction 

The quality of sludges in the two waste-water lagoons 
and their extent are described in the Phase II report. UOP 
has notified the NJDEP that it intends to excavate and 
remove the sludge. A Remedial Action Work Plan will be 
prepared and submitted according to the schedule included in 
this Work Plan. 

The Remedial Action Work Plan for Area 3 shall address 
the following: 

a. Measures to prevent the discharge of pollutants 
into the stream during the excavation of the 
sludge shall be detailed. 

b. A comparison shall be made between the use of a 
suction dredge or vacuum pump (Supervac) versus 
the practice of using a clam bucket to dredge the 
lagoon. The objective shall be to prevent the 
flow of materials to the stream. 

c. The method of transport of this material shall be 
specified (e.g. tankers, trucks). 

d. In-situ stabilization of the material prior to 
excavation (e.g. mixing kiln dust or other 
materials to solidify the sludge) shall be 
evaluated. 

e. If temporary sludge storage is needed on-site, the 
following items shall be evaluated: 
(1) location of stock pile; 
(2) pile storage (e.g. type of liner, type of 

containment, etc.); 
(3) methods of dewatering, collection and 

treatment of leachate from the sludge pile; 
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(4) discharge of water associated with this 
system. 

f. The treatment and discharge of any dewatered 
product as the result of excavation and/or 
solidification of the sludge shall be evaluated. 

g. The necessary permits shall be specified, (e.g. 
stream encroachments, etc.) 

h. Post excavation sampling procedures shall be 
detailed. 

i. UOP shall clarify whether off-site disposal means 
landfilling without treatment or off-site 
treatment prior to landfilling. 

Upon NJDEP review and approval of the RA Work Plan for 
Area 3, the remedial activities described therein will be 
performed according to the schedule included in the RA Work 
Plan. 
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AREA 4 

Introduction 

Area 4 comprises the surface-water channels that pass 
through the UOP property as shown on Figure 1 and extends to 
Berry's Creek. Offsite portions of Area 4 are also shown on 
Figure 1. Preliminary data show that polychlorinated 
biphenyls (PCBs) are present in certain onsite areas. The 
field work to be performed is designed to delineate the 
extent of PCB contamination in greater detail. As further 
indicated below, certain laboratory samples will also be 
analyzed for dichloroben'zenes, chromium, and mercury. 

In order to determine the volume of sediments with 
PCBs, transects across the stream channels will be 
established at several of the sampling locations. Samples 
will be taken at different locations and depths along the 
transects. The distance between sampling locations will be 
determined in the field; a nominal 250 ft spacing will be 
applied at the outset. This density results in 
approximately 20 sampling locations for the onsite channels. 
At approximately eight of these locations, transects will be 
established across the stream. At the remaining 12 
locations, one surficial sample will be taken to further 
delineate the longitudinal extent of contamination. 
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Two transects, three points each, will be established 
in Berry's Creek - one 250 ft north and one 250 ft south of 
the confluence of Ackerman's Creek with Berry's Creek. The 
sediment sampling protocol is included in Appendix D. 

Samples for PCBs will be screened in the field using a 
McGraw-Edison field instrument (see Appendix A). The field 
results will be confirmed by laboratory analysis as outlined 
below. 

Sediment samples from Ackerman's Creek and its 
tributaries that are sent to the laboratory will be analyzed 
for PCBs, mercury, and total chromium. 

Sediment samples from the "north ditch" portion of Area 
4 and from Berry's Creek will be further analyzed for 
dichlorobenzenes. All samples from the "north ditch" and 
Berry's Creek will be analyzed in the laboratory. 

When the field and confirming laboratory work is 
complete, an Investigation Report and Feasibility Study Work 
Plan will be prepared. This report will be followed, as 
appropriate, by a Feasibility Study and a Remedial Action 
Work Plan. The schedule for this work is included in Table 
1. The studies and reports will be prepared according to 
guidance referenced or included in Appendix F. 
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OTHER ITEMS 

Introduction 

Other tests and studies not specific to the areas 
enumerated above are included here. 

Work Plan 

A yellow or green floe at a surface-water location has 
been observed and photographed by the the NJOEP. If a 
sample can be obtained, it will be analyzed for organic and 
inorganic priority pollutants. 

To the extent possible, onsite production wells will be 
located, inspected, and construction details obtained. If 
the wells can be sampled, water samples will be obtained and 
analyzed for Priority Pollutants +40. Based on the well 
construction information, a plan for closure for each well 
will be established and submitted to NJDEP for review as per 
the schedule in Table 1. 

Also included with the production well closure plan 
will be data from the deep monitoring Wells 3D and 7D. A 
schedule for sealing Wells 3D and 7D cannot be provided at 
this time because it is not now known when their usefulness 
as monitoring points will cease. UOP will be in contact 
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with the NJDEP on this issue and will develop a sealing 
schedule when the necessary information is available. 

Unless extraordinary measures are required, a two-well 
cluster will be installed at the junction of Murray Hill 
Parkway and Ackerman's Creek and a third well will be 
installed further west and at a mutually agreeable location. 
Ground water from these wells will be analyzed for organic 
and inorganic priority pollutants. Table 1 includes the 
schedule of activities associated with these new wells. 

After installation of the new wells is completed, water 
levels will be measured in all wells (new and existing) on 
two occasions at least 30 days apart. Water-table maps will 
be prepared for each round of data and submitted as part of 
the report indicated in the schedule (Table 1). 

Pumping or slug tests shall be performed in six 
monitoring wells to be selected by the NJDEP and UOP from 
existing and proposed wells. The test results shall be 
interpreted to provide information on the hydrologic 
characteristics of the monitored formation. 

Geraghty & Miller, Inc. has provided the NJDEP with 
ground-water contour maps taken at high and low tide. If 
this information is not sufficient, the NJDEP and UOP shall 
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jointly design an additional monitoring experiment that will 
address the unresolved issues. 

Subject to obtaining access, sediments underlying 
surface water to the south of UOP property (designated 
"offsite surface water" and shown on Figure 1) will be 
sampled in a manner similar to that for Area 4. At 
approximately seven locations (nominal 250 ft spacing), 
transects will be constructed and soil samples will be 
analyzed in the field of PCBs. Sampling protocols are 
included in Appendix D and specifications of the field 
instrumentation are included in Appendix A. The field 
results will be confirmed by laboratory analysis as 
described below. The results of this offsite investigation, 
if performed, will be included in the reports for Area 4. 
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CHEMICAL ANALYSIS 

Chemical analyses will be performed by a laboratory on 
the list entitled "New Jersey Department of Environmental 
Protection Approved Laboratories (Listed Alphabetically) 
Required for EPA-CLP Level Work" or successor lists. The 
May 1986 version of this list is included in Appendix D. 

GC/MS instrumentation will be used, as appropriate for 
the analysis of samples where all priority pollutants are 
specified. GC may be used for two types of samples: 

1. where PCB analysis is required. PCBs are not 
normally analyzed by GC/MS, even when the GC/MS 
analyses for other priority pollutants are 
specified. 

2. where analysis for VOCs plus dichlorobenzenes is 
required. 

The GC analysis for VOCs and dichlorobenzenes using EPA 
Methods 601 and 602 or equivalent provides accurate and 
precise results combined with low detection limits and may 
be used in place of EPA method 624 depending on laboratory 
scheduling. EPA method 602 is the method of choice for 
dichlorobenzenes as documented by EPA Interlaboratory Method 
Validation Studies (Federal Register, October 26, 1984, 
pages 43,234 to 43,442). For example, at 20 ug/L, the 
following results summarize the data for the 
dichlorobenzenes: 
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Measured Concentration8 

Method 1.2 DCB 1.3 DCB 1,4 PCB 
602 GC 19.1+3.2 19.2 ± 2.8 18.7 ± 3.1 
624 GC/MS Volatiles 23.3 ± 3.6® 22.9 ± 2.7 23.3 + 3.6° 
625 GC/MS Extractables 16.3+3.7 16.5+4.8 13.1+3.4 
^Nominal concentration: 20 ug/L 
^Unresolved 

Aside from the suitable performance of GC as indicated, 
GC is appropriate in this third phase of investigation of 
the UOP site, because the prominent compounds are known. 
Post—cleanup sampling will be done by GC/MS with 20% Tier I 
deliverables. 

PCB Verification 

Prior to commencing the field program, a pilot study 
will be conducted to determine the accuracy and efficiency 
of the McGraw-Edison PCB field test kit. The pilot study 
will entail a comparison of field test kit and laboratory 
analysis of at least 20 sediment samples covering a broad 
range of concentrations. Graphical analysis will be 
completed to develop a "calibration curve" showing the 
relationship between field test kit results and lab 
analytical results. Results will be submitted to the NJDEP 
for approval prior to implementation of the field testing. 
If it is determined that field PCB detection limits can be 
lowered by drying the samples, provisions will be made for 
field drying. 
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Ten percent of those samples exhibiting detectable PCB 
levels by field measurement will be submitted to the 
laboratory for confirmation of PCB content. All samples 
showing no detectable PCB levels by field measurement will 
be submitted to the laboratory for PCB analysis. 

Tier I/Tier II protocols 

Several portions of the site (Areas 1, 2, 3, and 4) 
have been investigated in detail and Tier I analyses will 
provide little, if any additional information or data 
surety. For samples from these areas, 20% will be analyzed 
according to Tier I protocols and 80% according to Tier II 
protocols. Relatively less is known about Areas 1A and 5; 
all samples from Areas 1A and 5 will be analyzed according 
to Tier I protocols. 

PROJECT SCHEDULE 

Table 1 provides a schedule for all activities, 
including reporting. Every effort will be made to adhere to 
this schedule. The NJDEP will be informed of any notable 
changes and will be provided with relevant reasons for any 
necessary modifications. Appropriate NJDEP personnel will 
be notified in advance of field work so that field audits 
may be performed*. 
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PROJECT PERSONNEL 

The Geraghty & Miller, Inc. Senior Staff includes David 
W. Miller, principal with overall project responsibility, 
Michael F. Wolfert, project officer and hydrogeologist, and 
Robert A. Saar, Ph.D., project manager and geochemist. The 
ERT senior staff includes William A. DuVel, Jr. Ph.D., P.E., 
the project officer, and Michael Worthy, P.E., project 
manager and engineer. Resumes for these supervisory 
personnel are included in Appendix G. 

Respectfully submitted 
GERAGHTY & MILLER, INC 

Robert A. Saar, Ph.D. 
Senior Scientist 

Michael F. Wolfert 
AssoQiate 

September 5, 1986 
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Table 1. Work Plan Schedule, Allied-Signal UOP Site, East 
Rutherford, New Jersey 

Areas 1. 1A. and 5 
Borings and laboratory analyses 
for Area 1 
Borings, wells, and laboratory 
analyses for Area 1A 
Magnetometer Survey for Area 5 
and eastern part of Area 1A 
Submittal of Magnetometer Report 
Test pits, borings, wells and 
laboratory analyses for Area 5 
Preparation and submittal of Inves
tigation Report and Feasibility Study 
Work Plan for Areas 1,.1A, and 5 
Modify Investigation Report and FS 
Work Plan and submit revised 
document for Areas 1, 1A and 5 
Conduct FS and submit FS Report for 
Areas 1, 1A and 5 
Modify FS Report and submit Revised 
FS Report for Areas 1, 1A and 5 
Preparation and submittal of draft 
Remedial Action Work Plan for 
Areas 1, 1A, and 5 
Modify Remedial Action Work Plan 
and submit revised Remedial Action 
Work Plan for Areas 1, 1A, and 5 
Implement Remedial Action Work Plan 
for Areas 1, 1A and 5 

Period of 
Performance5 

15-100 

25-110 

March 1986 
July 1986 

35-140 

0-75 

0-20 

0-20 

0-45 

0-20 

Code' 

B 

a 

B 

B 

Areas 2. 4. and Offsite Surface-Water 
Sediment Investigations 
Borings and laboratory analyses for 
Area 2 15-90 B 
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Table 1. Work Plan Schedule, Allied-Signal UOP Site, East 
Rutherford, New Jersey 

Period of 
Performance5 Code2 

Field investigation and laboratory 
for Area 4 (including North Ditch) 15-115 B 

Field Investigation and laboratory 
for offsite surface-water sediments 25-130 B 
Preparation and submittal of Inves
tigation Report and FS Work Plan for 
Areas 2, 4, and Offsite surface-
water sediments investigations 0-75 C 
Modify Investigations Report and FS 
Work Plan and submit revised document 0-20 A 
Conduct FS and submit FS Report for 
Areas 2, 4, and offsite surface-
water sediments b 
Modify FS Report and submit Revised FS 
Report for Areas 2, 4, and offsite 
surface-water sediments 0-20 A 
Preparation and submittal of draft 
Remedial Action Work Plan for Areas 
2, 4, and offsite surface-water 
sediments 0-45 D 
Modify Remedial Action Work Plan and 
submit revised Remedial Action Work 
Plan for Areas 2, 4, and offsite 
surface-water sediments 0-20 A 
Implement Remedial Action Work Plan 
for Areas 2, 4, and offsite surface-
water sediments b 

Area 3 
Preparation and submittal of Remedial 
Action Work Plan for Area 3 0-45 
Modify Remedial Action Work Plan and 
submit revised Remedial Action Work 
Plan for Area 3 0-20 
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Table 1. Work Plan Schedule, Allied-Signal UOP Site, East 
Rutherford, New Jersey 

Period of 
Performance61 Code* 

Implement Remedial Action Work Plan 
for Area 3 

Other Items 
Green Floe and Production Wells 

Sampling (if present) and analysis 
of green floe 15-65 B 
Locate and provide construction 
details of production wells 55-85 B 
Prepare and submit Green Floe and 
Production Well Report with data 
and recommendations for production 
wells 85-105 B 
Modify Green Floe and Production Well 
Report and submit revised Report 0-20 A 
Implement approved course of action b 

Additional Monitoring Wells 
Well installation, sampling, water 
levels, laboratory analysis 25-130 B 
Hydrogeologic and Chemical Data Report 
including results and interpretation 0-30 C 

Notes 
a The time point of reference is denoted by the following 

Codes: 
Code A Calendar days following receipt of written 

comments from the NJDEP 
Code B Calendar days following receipt of final written 
: approval of applicable workplan or report 
Code C Calendar days following receipt of all written 

relevant laboratory and field data. 
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Table 1. Work Plan Schedule, Allied-Signal UOP Site, East 
Rutherford, New Jersey 

Code D Calendar days following receipt of NJDEP written 
notification of selection of remedial action 
alternative. 

— To commence within 20 days of final written approval of 
applicable report or workplan and to be performed 
following the schedule specified in the report or 
workplan. 
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Table 2. Soil analyses, UOP Site, East Rutherford, New 
Jersey 

Dichloro-
benzenes PCBs Cr Pb Zn Ha VOCs 

Area 1 
Bl-1 X X X X 
Bl-2 X X X X 
Bl-3 X X X 
Bl-4 X X X 
Bl-5 X X X 
Bl-6 X X X 
Bl-7 X X X 
Bl-8 X X X X 
Bl-9 X X X X 

Organic 
Priority 
Pollutants 
+40 and 8 
inorganics* 

Area 1A 
B1A-1 X 
B1A-2 X 
B1A-3 X 
B1A-4 X 
B1A-5 X 
B1A-6 X 
Well 27 soils and ground water X 
Well 28 soils and ground water X 

Area 2 
B2-1 X X 
B2-2 X X 
B2-3 X X 
B2--4 X X X 
B2-5 X X X X 
B2-6 X X X 
B2-7 X X X X 
B2-8 X X X 
B2-g X X X 
B2-10 X X X 
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Table 2. Soil analyses, UOP Site, East Rutherford, New 
Jersey 

Dichloro-
benzenes PCBs Cr Pb Z£ Hg VOCs 

Organic 
Priority 
Pollutants 
+40 and 8 
inorganics* 

Area 4 
onsite channel 
sediments 
Northern 
Ditch X 
Berry1s 
Creek X 

Area 5 
B5-1 to 
B5-7 

X 
X 

Other Items 
Offsite 
sediments X 

* Cyanide, lead, chromium, cadmium, mercury, arsenic, zinc, 
and maganese. 1 
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APPENDIX A 

DRILLING, SOIL SAMPLING, WELL INSTALLATION, 
WATER-LEVEL MEASUREMENTS, AND SURVEYING 

Drilling and Soil Sampling 

All wells and soil borings will be drilled under the direct super

vision of a New Jersey licensed well driller. 

A truck- or tract-mounted hollow-stem power auger will be used to 

drill all boreholes for either well installation or soil sampling purposes. 

This technique is relatively fast, and the drilling rig is small and mo

bile. One of the major advantages of this drilling technique in contamina

tion investigations is that water does not have to be added during the 

drilling. 

For single wells and for the deepest well in well clusters, split-

spoon soil samples will be collected from land surface continuously to two 

feet below the water table. The boreholes drilled for well installation 

will extend approximately 15 feet below the water table. In these deeper 

boreholes the split-spoon samples will be collected every five feet for the 

full hole depth. 

The drill rig and tools will be decontaminated by steam cleaning be

fore the start of work and again before the rig leaves the site at the com

pletion of the work. The auger flytes of the drilling rig will be steam 

cleaned between each borehole to remove any soil particles' and contami
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nants. In this manner the possibility of cross-contamination between 

boreholes will be substantially reduced. Decontamination of the equipment 

is quick and sure because there are no internal pump mechanisms or hoses. 

Contaminated wash water will be treated and/or disposed of in an environ

mentally acceptable manner. Split spoons will be decontaminated with 

cleaning solution and potable water between use. Additional details appear 

in Appendix D. 

Geraghty & Miller, Inc.'s field geologist will carefully describe all 

split-spoon samples collected as the hole is drilled and prepare a log for 

each boring. In addition to the normal lithologic and hydrologic descrip

tion, the samples will be examined and described in the field for the pre

sence of contamination in a qualitative manner using the discoloration of 

the soil, and/or the results of field organic vapor analysis. All soil 

samples slated for laboratory analysis will be packed without headspace and 

quickly sealed in clean, 4-ounce size airtight glass jars provided by the 

analyzing laboratory and kept cool until delivered to the laboratory. 

Formal chain-of-custody protocols will be observed for all samples. 

Wells will be constructed in accord with the attached N3DEP diagrams 

except that the casings will be 2-inch diameter steel and the screens will 

be 2-inCh diameter stainless steel. 

The screens will be 10-15 feet long (as geology dictates) and will 

have 10-slot openings. This slot size is large enough to allow sufficient 

water into the wells for sampling purposes and, with a sand pack will re

duce the migration of fine grained material into the well. The screen zone 

of each well will be sand packed with an appropriate sized sand. 
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The aand pack will extend to approximately one to two feet above the top of 

the well screen. An as-^built construction record will be prepared for each 

well and and included in the appropriate report. 

A granular bentonite seal approximately one foot thick will be em-

placed in the borehole annulus on top of the sand pack. Such a seal is 

preferable to a seal made with bentonite pellets, which tends to hydrate 

and swell before settling to the bottom of the hole and have a tendency 

to bridge and prevent a good seal from forming. The granular bentonite 

tends to descend rapidly in the water column with little hydration until it 

has descended to the top of the sand pack. After hydration occurs, the 

granular bentonite provides an excellent seal. Above the granular benton

ite, bentonite slurry will be tremied into the borehole annulus from the 

bottom of the hole up to land surface. The granular bentonite and the ben

tonite slurry prevent surface water from migrating down the disturbed ann

ular soil zone of the borehole and at the same time prevent any water from 

the saturated zone above the screened zone from migrating down the bore

hole. In this manner the screened zone is sealed off from all zones above 

the screen, and any water samples subsequently collected from the well will 

be representative of the screened zone. 

Before the sand pack is added to the borehole, the auger flytes will 

be backed up to expose the screened section to the formation. Then, the 

sand pack will be added. The reason for proceeding in this manner is to 

prevent a sand lock from occurring ̂ between the well and the auger flytes, 
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which would result in the well being pulled from the hole when the augers 

are pulled back. After the sand pack has been installed, the granular 

bentonite seal will be put in, after which the auger flytes will be backed 

up an additional few feet. Finally, bentonite slurry will be added to the 

hole and the remaining auger flytes will be pulled from the hole. The well 

will be finished with a 2-foot stickup above land surface, and a vented cap 

will be placed on top of the well. This cap will keep precipitation from 

directly entering the well, yet at the same time it will allow the water 

level in the well to fluctuate according to water-level changes in the 

formation. The well, to be completed with a protective outer casing and 

locking lid, will be labeled with a permanent marker. Provisions will be 

made during installation by this method to ensure that the integrity of the 

screen is not compromised. Where site accessibility prohibits the use of 

truck- or tract-mounted rigs, the wells will be driven with a portable tri

pod and drive weight. 

Pumping with a suction pump should be possible because of the rela

tively shallow depth to water at the site. Well development will be car

ried out with either a centrifugal pump, an air compressor, or by bailing. 

If the wells yield freely, a centrifugal pump or compressor will be used. 

However, if the formation material surrounding the well screen is relative

ly tight and low yielding, it may be necessary to bail the wells because a 

steady yield will not be attainable. The purpose of the development is to 

be sure that the well screen is open to the surrounding formation and make 

the water as sediment-free as practical. 
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Water-Level Measurements 

All water-level measurements in wells will be made with the use of a 

chalked measuring tape with weight. This measurement technique is very re

liable, consistent, and extremely accurate. The tape is calibrated to 0.01 

ft. At each well prior to making readings, the length of tape to be low

ered into the well will be cleaned with detergent and then distilled or 

deionized water. After the tape has been wiped dry, several feet of the 

bottom of the tape will be covered with blue carpenter's chalk. The tape 

will then be lowered into the well and held at an appropriate marking op^ 

posits the top of the casing. The held and wet marks on the tape will be 

recorded along with well identification, date and time of measurement. 

Surveying 

After all wells have been installed, a licensed surveyor will determine the 

elevations of the tops of all well casings with respect to the mean sea 

level datum. The elevation of each well will be determined to the nearest 

one hundredth of a foot. At each well, the actual point on the casing that 

was surveyed in will be appropriately marked by the surveyor. 

Permits 

Applicable NJDEP permits will be obtained for all wells and soil 

borings. 
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APPENDIX A 

Protocol for Screening Soil Samples for 
Volatile Organic Compounds 

Equipment: 

TIP or HNU 

Sample jars with lids (approximately 4-ounces) 

Polyethylene sheeting 

Rubber band 

Procedure: 
1. Transfer a representative portion of the sample into the sample 

jar and fill it approximately halfway. 

2. Seal the jar with a piece of the polyethylene sheeting and secure 

it with a rubber band. 

3. Store the sample for at least one hour in a warm area (25°C minimum). 

4. In order to take a measurement, push the intake probe of the in

strument through the plastic, taking care not to allow soil or wa

ter to enter the intake. 

5. Record the highest reading, which usually occurs within 5 seconds 

of puncturing the seal. Allow meter to return to zero before next 

measurement. 
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APPENDIX A 
WELL POINT INSTALLATION PROTOCOL 

Set up portable tripod over proposed well point 
location. The work will be performed by a New Jersey 
licensed driller. 

Steam clean new stainless-steel 2-inch diameter drive 
point screen (total length, 10 ft) and new black steel 
casing lengths to remove all traces of dirt dust, 
cutting oils, and grease. The screen will be 10 ft 
long; the screen and casing will be "drive point" 
material. 

Securely screw together well point and five-foot 
section of casing using clean pipe wrenches; wrenches 
should be steamed clean. Measure and record the length 
of the casing/screen assembly and any casing 
subsequently added. 

Hold well point and casing assembly vertical while 
driving it with standard drive weight to desired depth. 
During the installation process, periodically stop the 
driving action and check/measure the depth to water 
below the top of the casing, being sure to also record 
the height of casing above land surface. Care will be 
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taken during installation to prevent collapse of the 
Well Screen. 

Measure the depth to water using a chalked steel tape 
and clean the tape with deionized water prior to its 
insertion into the well. 

When the well has been driven to its required depth, 
stop the driving action and affix a hand pump or 
centrifugal pump to the well casing. 

Pump water from the well into a drum for a sufficient 
time to be sure that the water is as sediment free as 
possible and that the screen is open to the formation. 
Drumming the water is necessary in case it is 
hazardous; the drum also allows easy measurement of the 
volume pumped. 

Periodically during development collect a water sample 
for field analysis of pH and specific conductance. 

At the completion of development allow the water level 
to stabilize and measure and record its depth from the 
top of the well casing. Also record the height of the 
casing above land surface and the screened interval 
below land surface. 
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Securely cap the well with a screw or vented cap by 
using a wrench. Permanently label the well casing with 
its appropriate identification. 

Hake an accurate location sketch for the well. 



New Jersey Department of Environmental Protection 
Unconsolidated Monitor Well Specifications* 

Site Name: 
Location: 

Date: 
Steel Cap With Padlock. 

Cap 
Air Vent 

4" PVC Casing, 
scb. 40 equiv. 
or stainless 
steel Feet 

4" PVC Well Screen _ 
equiv. or less than 
20 slot size in most 
cases or stain
less steel ~~ Feet 

8" Bore Hole 

_L_ 
Bottom Cap 

i .Length of Steel Casing 
— _ .Securely Set In Cement t 

2 Feet 

»v\\\ 
3 Feet Cemenc Collar 

.Ground Surface 

.Casing Seal - granular benton-
ite slurry (1.5 lb/gal potable 
water) tremie or pressure grout
ed into hole. (See Item #5) 

.Coupling 

.Clean Sand/Gravel Pack -
Appropriate size for screen 
extending ' feet above 
well screen. 

NOT TO SCALE 
REQUIREMENTS: 

1. Notification to the NJDEP is required two (2) weeks prior to drilling. 
2. State well permits are required for each monitor well constructed by the driller. 

Report "use of well" on well permit application. Permit number must be permanently 
affixed to each monitor well. 

OVER PLEASE 



3. The borehole must be a minimum of four (4) inches greacer Chan che casing diameter. 
A. Hells ousC be gravel packed unless noced otherwise in Additional Requirement #8. 
3. Approved high grade sodium base, well sealant Cype, granular bencomce muse be used 

co seal casing. Casing sealant and drilling fluids muse be mixed with potable water. 
6. All wells must be developed upon completion for a minimum of one (1) hour or to 

yield a turbid-free discharge. 
7. The driller muse maintain an accurate written log of all materials encountered in 

each hole, record all construction..details for each well, the static water levels, 
. and any tidal fluctuations (when applicable). This information must be submitted to 
the Office of Hater Allocation as required by N.J.S.A. 58:4A. 

8. If low level organic compounds arc to be sampled for, only threaded or press joints 
(no glue joints) are acceptable for PVC. 

'9. A length of steel easing with a locking cap must be securely set in cement a minimum 
of three (3) feet below ground surface. 

10.' Top of easing (excluding cap), must be surveyed to the nearest hundreth foot (0.01) 
by a licensed surveyor. The casing must be permanently marked at the point surveyed. 
The well(s) should be numbered clearly on the casing. A detailed site map with the 
well locations and casing elevations must be submitted to _______ __________________ 

II: NOTICE IS HEREBT GIVEN OF THE FOLLOWING: 

a. Review by the Department of well locations and depths is 
limited solely to review for compliance with the law and 
Department rules; 

b. The Department does not review well locations or depths 
to ascertain the presence of, nor the potential for, damage 
to any pipeline, cable or. other structure; 

c. The permittee (applicant) is solely responsible for safety 
and adequacy of the design and construction of wells re
quired to be constructed by the Department; 

d. The permittee (applicant) is solely responsible for any harm 
or damage to person or property which results from the con̂  
struct ion er maintenance of any well; this provision is not 
intended to relieve third parties of any liabilities or re-
sponsibilii s which are legally theirs. 

ADDITIONAL REQOIREMEVTS (IF CHECKED): 

Oi. Top of screen set feet above/below water table. 

Ol. Split Spoon Samples 

•3. Dedicated Bailer (Sampler) In Well(s) 

:04. Threaded or Press Joints • 

D5. Five "(5) Foot Casing Tailpiece Below Screen . 

Q6. Centralizers On Screen 

07. Borehole Geophysical Log(s) 

08. Other • 

* OTHER MATERIALS, DESICNS AND CASING DIAMETERS MAY BE USED HITH PRIOR APPROVAL BY THE 
NJDEP. 

Rev. 9/83 



MONITOR WAR* arcutrAoaxxoua run 
CONFINED UNCONSOLIDATED AQUIFERS 

SITE NAMEl. 
LOCATION!. 

DATE! Cap 

Steel Cap With Padlock 
Air Vents 

-Casing 'Seal s-granular . y- •; 
bentonlte Slurry (1*5 lb/gal 
potable water)tremle or • \>* 

J pressure grouted, lnt 
>hole. (See I tea #6 ) 

30NFINING LAZEB 

• • 8* Bore Hole 

.7. -f 
i - r-. 

Ground. 
Surface 

3 Feet Cement Collar 
; V - .  .  • : 1 , 

•• i v ! - /i. 
12" Bore Hole 

- -i 
8" Outer Stael Casing 

Outer oasing to be set . 
ft. Into the •• V'.'.A-' 

confining layer. 
Outer oasing to be driven 
below drilled bore hole* 

PVC Casing ach 
'; 40 equlv. or 
"greater. 

.Clean Sand/Gravel Pack-
Appropriate size for soreen 
.(Jesse Morie #1 for 20 Slot 
screen) extending ft. 

^ above the soreen but not 
t lnto the oonflning layer. 

Top of screen to be 
set C. feet below the 
confining layer. '•« »• V, 

S t f-* 
'•'t* 

ft. of 4"PVC Well Sc 
equlv. or lesd than 20 
slot size in most onset 

•' r<; REQUIREMENTS 1 | 
' •'7' .. : 

m TO 
1. Notlfication to the NJDEP is required two cz) weeks prior to drilling. 
2. state well permits are required for each monitor well oonstruoted by 

'• the driller* Report "use of wbll" on wbll permit application as grow 
- water monitoring* Permit number must be permanehtly affixed to each 
monitor well* NDTEi Well driller must be lloensed in the 8tAte of 
New Jersey* AttVB W*'*' 



Jj. ''All boreholes must be a minimum-,of four (4) Inches greater In diameter 
' than thel^medlate oaslng it surrounds* Veils-must-be gravel packed unless noted otherwise* In Additional 

I *" ^Acquirement tfl and under ho circumstance Is the gravel paokto > 
"'#*fe-enetrate a oonflning layer- . •• , . t 5*r??Atfpx9yed high grade sodium base, well sealant type* granular bentonibe 
| :**mttst..b© used to seal all easlngs* Casing sealant, drilling fluids and , 

• cement must be mixed with notable water* 
Sm The bore hole for the hhter steel oaslng Is to be drilled and the easing 

.. driven, grouted and allowed- to set prior to drilling through any 
; oonflning layer* 

t 
ar\ 

.^The grout for the Inner PVC oased well must extend to the ground surface* 
"She oement oollar should be Installed one (l);hour after the inner -

-^-easing seal has been emplaoed and not while the puter easing seal 1 s 
'•£. •'' • ' "" . , .4 
^ *4' ",l1* •»" <l«»eloped upon completion "for, •"minimum' of dm (1) hour or Co •WIUi.M'ui 
5 y*®" • turbid-free discharge. , —" . *&££ 
®̂ . The. d̂ }ler «*et\iBaintain an accurate written"log of all materials encountered'in̂ Ô COt 
L-:-* ,®*ch hole, record all construction details for each 1 1-

L: 

. .. , details for each, well,~the~Stati'c water levels. . 
?-/•: *"d «y tid*J fluctuations (when applicable). 'This information must be submitted to 

the. Of face, of Water Allocation as required by N.j.S.A. 58:4A. 
r" / , . ,/OTfanic compounds ere to be sampled for, only threaded or press loinis ^_Cno,glue joints) are acceptable. : • ^ ° 
2* Locking caps must be provided to-secure each wsll* 
3* * The top of the inner PVC oaslng (excluding oap) must be surveyed to .the " 

I 
I 

- nearest hundreth foot (0-01) by a llbensed surveyor* The inner oasltfe ^ 
—'must be permanently marked at the point surveyed* The well should • 

n&mbeppd el early on the outer casing* A detailed site map with ' 
"T-;; the well location and easing elevation must be submitted to • 

:14. * NOTICE IS HEREBY GIVEN OF THE FOLLOWING: . .1 • til " 
--V- , a. Revidw_oy-:the Department of well locations and depths is . 'A. 

t . limited solely, to i-eview for .compliance with the lav and .,-4 
_  »  D e p a r t m e n t  r u l e s » g g \  .  
b.;. The Department does';pptirevifrw well"locations or depths '' 

to ascertain the presence of, no; the potential for. damage'"; 
. / . JE? ^ P.1?®-*"®* cable dr other structure; 
• c. -The permittee (^ppl^cant) {s* soleiy responsible for safety 

and adequacy of the design and construction.of wells re- * 
' quired to be constructed by the Department; 

* ^ .Per®lctee (applicant) is solely responsible for anv l.ara 
. -.o.r damage to person or property which results from the"con-
-struction or maintenance of any well; ithis provision is not 

x ., : intended to relieve third parties of any liabilities or ri-*v' 
. . . sponsibilities which are legally'theirs.'.-'v. / . .-J' 

li'L. ADDITIONAL '̂ 'QUIREMENTS (IF CHECKED): T ! 

Jl. Split Spoon Samples '• • •• V • .1 1 " 

. .«•* 

w' 
.»> v; 

• T«- "» •«»•". k I I, ta- 1 
•k». a * •• us'/W 

3̂. Dedicated Bailer (Sampler) In Uell(s) 

^3. Threaded or Press Joints 

— 

3$. Borehole Ceophysical Log(s) 

Other '" 

t t-.s ' '3s> V"-

Five (5) Foot Casing Tailpiece Below Screen 

Centralizers On Screen 

•f. f « ' • T< 

* OTHER MATERIALS, DLSICNS AND CASING DIAMETERS MAY BE USED WITH PRIOR'APPROVAL BY THE ; 



I New from McGraw-Edison: 
PCB field test kit for screening oil and soil 

4 

Simple to operate. 
Inexpensive. 
Portable. 
Fast. 
McGraw-Edison Power Systems Division 
has announced the introduction of a PCB . 
field test kit* for determining PCB concen
tration levels in electrical apparatus oil. 
About the size of a weekend bag and just 
as easy to carry, the McGraw-Edison PCB 
Field Test Kit provides a fast, inexpensive, 
on-site method to accurately identify trans
mission and distribution equipment con
taminated with PCBs. Soil testing equip
ment, which fits in the same case, also is in
cluded. The combination oil/soil kit reduces 
handling and storage, and saves time. 

DESCRIPTION 
The PCB field test kit (Figure 1) is used to 
screen dielectric fluid for PCB contamina
tion, combining a simple, three-step 
chemical procedure with electronic meas
urement and digital readout. Designed for 
use in the field, the PCB field test kit is 
battery operated and, weighing only 16 
pounds, is fully portable. 

The PCB field test kit features: 
• Rapid determination of PCB contamina

tion level. 
• Emergency on-site analysis. 
• Simple, three-step procedure. 
• Operation by nontechnical personnel. 
• Low cost per sample. 
• Excellent precision and accuracy. 

APPLICATION 
On May 31,1979, the Environmental Protec
tion Agency (EPA) published the PCB Ban 
Rule in the Federal Register, establishing 
criteria for three levels of PCB contamina
tion in dielectric fluids: 
• PCB levels greater than 500 ppm: PCB 

fluid. 

'Developed and originally marketed by Centec 
Analytical Services Division of Centec Corpora
tion, the PCB Field Test Kit has been added to 
the McGraw-Edison Power Systems Division line 
of products to broaden our service to customers. 
Assembly and quality testing of kits are being per
formed by our Thomas A. Edison Technical 
Center. 

Figure 1. 
McGraw-Ed (son's new PCB field test kit. 

• PCB levels from 50 to 500 ppm: PCB-
contaminated fluid. 

• PCB levels less than 50 ppm: Non-PCB 
fluid. 
The field test kit is a quick and econom

ical means of estimating actual PCB con
tamination. The contamination is deter
mined by comparing the kit's digital meter 
response to a corresponding table of PCB 
parts per million. 

Routine Testing 
The regulations specify that a mineral oil 
transformer must be considered a PCB-
contaminated transformer unless tests 
prove otherwise. The kit CM perform in a 
routine test program to provide this proof. 

Critical Locations 
The EPA requires that transformers be 
removed or proven not to contain PCBs if 
they are in critical environmental areas, 
such as near food processors or water sup
plies. The kit facilitates compliance and 
reduces associated costs. 

RoiMilr and Maintenance 
Many management and union policies now 
require that a PCB analysis be performed 
before a transformer can undergo servicing 
or repair. The kit eliminates costly delay. 

MG6RAW-EDISQH 
Choice without compromise. 



PCB Spills 
In the event of a dielectric liquid spill, the kit 
can assess environmental risk on site, 
immediately, If PCB is present, the soil 
testing equipment provides quick readings 
before and during clean-up, thus saving 
time and costs. 

FIELD TEST PROGRAM 
The PCB field test kit can be set up at the 
site of each transformer or other apparatus, 
or at a convenient sample collection point. 
The kit must be calibrated before the first 
sample is tested; thereafter, it must be 
calibrated after five tests have been com
pleted, hourly, or each time it is moved to 
a new site—whichever occurs first. After 
the kit is calibrated, each oil sample can be 
analyzed in five minutes, using a simple, 
three-step process; 
1. Fit a clean disposable pipet tip to the 

1 -mL pipetor. Use the pipetor to transfer 
a sample of the oil to a reaction vial con
taining premeasured reagents. Cap the 
vial and shake for 20 seconds. 

2. Use the 5-mL pipetor to transfer the oil 
extraction fluid to the reaction vial. Cap 
the vial and shake for ten seconds. Wait 
two minutes for the two layers to separate. 

3. Rinse and dry the probe. Immerse the 
probe in the tower layer. Mix gently for 
two minutes: Record the probe response 
on the permanent record sheet and note 
the contamination level. 
The PCB field test kit offers excellent 

accuracy In comparison with laboratory 
analysis and precision in duplicating 
results. This level of accuracy becomes 
critical only near the EPA category limits of 
50 and 500 ppm. Therefore, the kit incor
porates in Its analysis charts and tables the 
two safety ranges (TEST-50 and TEST-500) 
for both Aroclor 1242 and Aroclor 1260 
where laboratory analysis is recommended 
for confirmation. 

Experience with this kit has shown that, 
as a rule, approximately 70 of every 100 
transformers tested can be classified as 
non-PCB transformers and will require no 
further action. For these, then, servicing 
or repair could begin as soon as the five-
minute test is complete. Some of the re
maining 30 transformers may fall in the 
TEST-50 or TEST-500 range, and for 
these, laboratory confirmation would be 
recommended. 

SOIL TESTING EQUIPMENT 
To facilitate on-site soil testing in the event 
of a suspected PCB oil spill, soil testing 
equipment (Figure 2) is also included in the 
kit. The easily assembled, three-ft-tong soil 
collector (designed for use from a standing 
position) picks up soiliri %-in. depths, so 
that a number of samples of near-uniform 
depth can be quickly gathered over a 
prescribed area in a cross *pattern. The 
collected soil is then mixed with an equal 
weight of soil extraction solvent and 
allowed to settle. The soil extraction solu
tion can then be tested in accordance with 
the standard three-step procedure used 
In testing dielectric fluid. 

COST COMPARISON 
Using the PCB field test kit, testing can be 
performed at a fraction of the cost of 
laboratory analysis. Figure 3 compares the 
post of kit analysis with the cost of gas 
chromatography (GC) analysis, in terms of 
the number of samples analyzed: 

The curve for GC analysis assumes an 
average of $65 per sample for laboratory 
testing (based on estimates of the Electric 
Power Research Institute). The curve for kit 
analysis reflects only direct analytical cost. 
The saving demonstrated does not include 
time. id labor saved by using the kit. 

OAS CHROMATOGRAPHY8 / 
* ^ / 

"BASED ON 
EPRI-ESTIMATED 
INDUSTRY 
AVERAGE OF , 
$65 PER SAMPLE. / 

/ / 
• / / ' / 
/ 
/ 
/ 

^ KIT ANALYSES 

Figure 2. Demonstration of soil collector. 
(Safety procedures may be required In 
actual use) 

0 200 1000 10,000 
TOTAL PCB ANALYSES PERFORMED 

Figure 3. 
Cost comparison: Kit analysis and 
gas chromatography. 

ADDITIONAL INFORMATION 
For additional information about the 
McGraw-Edison PCB Field Test Kit, contact 
your McGraw-Edison representative, write 
to McGraw-Edison Company, Power 
Systems, PO Box 2850, Pittsburgh, PA 
15230, or telephone (412) 777-3200. 

In Canada, write to McGraw-Edison 
Limited, 3595 St. Clair Avenue East, 
Scarborough, Ontario, M1K 1M1. 

Replacement reagents are available in 
kits of 20 and 500 through your McGraw-
Edison representative. 
NOTE: The PCB Test Kit can be purchased under 
the lastest GSA Schedule. Contact McGraw-
Edison Company, Power Systems, PO Box 2850, 
Pittsburgh, PA 15230. 

MoHRMHDtSM 
Bulletin 83029 
April 1984 • Supersedes 10/83 Post Office Box 

Pittsburgh, PA 16230 
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Geraghty & Miller, Inc. 

Appendix B 

HEALTH AND SAFETY PLAN 

Introduction 

This Health and Safety Plan (HASP) has been developed 
to protect the health of personnel during the course of the 
site investigation at the UOP site in East Rutherford, NJ. 
This HASP was prepared based on principles of industrial 
hygiene and Geraghty & Miller, Inc. experience, using 
current Federal regulations and published guidelines, texts 
and references. 

Management 

All site operations will be under the direction of the 
project geologist. This individual is empowered to make the 
routine decisions on working conditions and safety equipment 
selection. At the beginning of the day, site personnel will 
be briefed on the expected activities for that day by the 
site manager; this will include a discussion of specific 
hazards; The project geologist reports directly to the 
Safety Manager on safety issues. The Safety Manager is 
responsible for the preparation and implementation of the 
HASP and is the only one who may make changes in the HASP. 
Disputes over safety issues will be resolved by the Safety 
Manager. 
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Hazard Evaluation 

Along with the normal hazards associated with well 
drilling and installation, there are potential chemical 
hazards present at this site. Previous investigations at 
this site have determined the presence of volatile organic 
compounds (VOCs), acid and base/neutral extractable 
compounds, polychlorinated biphenyls (PCBs) and heavy metals 
in the soil, surface water and ground water. Table B-l 
lists organic compounds detected above 100 ppb (ug/L or 
ug/kg) in water or soil samples. Volatilization of VOCs 
from contaminated soil and water poses a potential 
inhalation hazard to investigation personnel. Contaminated 
soil and water also pose a potential contact hazard to 
investigation personnel, through subsequent ingestion or 
skin absorption. The equipment and procedures specified in 
this HASP were selected to detect and minimize these 
hazards. 

The VOCs which were found in the highest concentrations 
at the site are benzene, toluene and chlorobenzene. The 
Threshold Limit Values-Time Weighted Average (TLV-TWA) for 
the compounds are given in Table B-2. TLVs are published 
yearly by the America Conference of Governmental Industrial 
Hygienists; the TWA represents an acceptable level for 
repeated exposure based on an 8-hour day, 40-hour week. 
Benzene has the lowest TLV-TWA (10 ppm) ; thus an action 
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level of 10 ppm above ambient for respiratory protection 
will be employed. 

Air ffonitotipq 

Air monitoring with direct reading instruments will be 
conducted during drilling operations. The air around the 
borehole will be surveyed, as will the atmosphere at 
shoulder height (breathing zone) around the rig. In 
addition, the breathing zone will be monitored during trench 
digging and all soil sampling operations. The data shall be 
recorded so that emissions and environmental concerns can be 
evaluated. 

The main survey instrument employed will be an HNU 
Model FI-101 Photoionizer equipped with a 10.2 eV lamp or a 
Photovac TIP (10.6 eV lamp). These instruments employ 
photoionization detectors, which are particularly sensitive 
to aromatic and halogenated organic compounds such as the 
ones found at the site. The survey instrument will be 
calibrated according to the manufacturer's instructions. 

Personal Protective Equipment 

The standard work uniform for personnel involved in 
investigation activities will be as follows: 

Tyvek coveralls 
Boots, rubber - mid-calf 
Gloves, rubber, FVC, or equivalent; minimum 
io" gauntlet 
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Hard hat 
Safety glasses or goggles 

As explained previously, respiratory protection will be 
required if concentrations of 10 ppm or more above ambient 
are detected during monitoring. All respiratory protection 
will be NIOSH/MSHA approved. 

If conditions become particularly sloppy or dusty due 
to weather, more stringent protection will be employed, 
including, but not limited to: 

Inner Gloves 
Taping boots and gloves to coveralls to 
eliminate possible leakage at the wrist and 
ankle 
Polyethylene-coated coveralls or raingear 
Face Shields 
Hoods. 

Decontamination 

Zones will be established in the vicinity of drilling 
or excavation sites as follows: 

Exclusion Zone (within 30 ft of rig or trench) 

No eating, drinking or smoking 
Personnel dressed in suit and gloves and 
respirators if field monitoring indicates 
the need. 
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Contaminant Reduction Zone (adjacent to Exclusion Zone) 

Area used for decontamination 
Wash water and eye wash station 
Drum for trash and disposable clothing 
No eating or drinking 

qieap zope 

Storage of clean equipment 
Area of unrestricted access for site 
personnel and authorized visitors 
Eating or drinking allowed 

All personnel working in the Exclusion Zone will be 
required to pass through the Contaminant Reduction Zone 
before entering the Clean Zone. In the Contaminant 
Reduction Zone, personnel will remove clothing and 
equipment, starting with the most likely contaminated item: 
boots, followed by gloves, coveralls and respirators. 
Equipment used in the Exclusion Zone will be left in the 
Contaminant Reduction Zone until it is decontaminated. 
Personnel will be required to wash their face and hands 
thoroughly before leaving the Contaminant Reduction Zone. 
Any direct skin contact with contaminated materials will 
require removal of clothing and cleaning with soap and 
water. 

Drilling and sampling equipment will be cleaned by 
steam cleaning or washing with a mixture of MICRO111 cleaning 
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solution followed by a rinse with potable water. Sampling 
equipment will have a final distilled water rinse. It has 
been our experience that the use of volatile organic 
solvents (for example, hexane, acetone) as cleaners can lead 
to the contamination of samples as well as posing the threat 
of fire or explosion. 

All equipment will be thoroughly washed with detergent 
and potable water followed by steam cleaning before leaving 
the UOP-site. The tires of drilling rigs and trucks will be 
washed before leaving the site. 

Training 

Geraghty & Miller, Inc. employees are required to 
attend a 3-hour course given in-house on safety at chemical 
plants and waste sites. Additionally, selected employees 
attend 5-day type courses (EPA, National Water Well 
Association, and others). Before being allowed to work 
unsupervised at any site, new employees work several days 
with an experienced employee. 

Prior to initiating site work, al-1 site personnel 
(Geraghty & Miller, Inc. and subcontractors) will be 
required to attend a training session given by the Safety 
Manager. This session will include the following topics: 

Site history 
- Specific hazards (including toxicological data) 

Hazard recognition 
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Standard operating procedures 
Decontamination (personnel and equipment) 
Emergency procedures 
Respirator fit and use. 

Medical Surveillance 

Geraghty & Miller, Inc. has established a Health 
Monitoring Program with occupational health specialists at 
Long Island Jewish Hospital in New Hyde Park, New York. All 
site personnel (Geraghty & Miller, Inc. and subcontractor) 
who will perform daily site activities will have had an 
examination within 12 months preceding the start of on-site 
work, and will receive exit physicals within one month of 
completion of the on-site program. 

The standard examination consists of the following: 

Personal, family and environmental history 
Hands-on physical examination 
Snellen's eye examination 
Pap smear (females over age 21) 
Hemoccult testing (over age 40) 
Laboratory testing: 
A. Complete Blood Count: 

1. Red blood count 
2. White blood count 
3. Differential screening 
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4. Hemoglobin 
5. Hematocrit 
Urinalysis: 
1. Sugar 
2. Albumin 
3. Specific gravity 
4. Microscopic 
Laboratory Chemistries: 
1. A/G Ratio 
2. Albumin 
3. Alkaline, Phosphatase 
4. Bilirubin, Total 
5. Calcium 
6. Chloride 
7. Cholesterol 
8. Creatinine 
9. GGT 
10. Globulins 
11. Glucose 

•
 

CM H Iron 
13. Lactic Dehydrogenase (LDH) 
14. Phosphorus 
15. Potassium 
16. Protein, Total 
17. SGOT 
18. SGPT 
19. Sodium 
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20. Triglycerides 
21. Urea Nitrogen (BUN) 
22. Uric Acid 

D. Special Testing 
1. PCBs in serum 

Contingency Plan 

The only investigation activity which could conceivably 
release hazardous materials is the excavation activity in 
Area 5. The excavations will be advanced in six inch lifts 
in order to minimize the possibility of rupturing drums. In 
the event that an intact drum is ruptured, the drum will be 
placed in an over-pack drum. Sorbent material will be kept 
on site for collection/containment of spilled materials. 
Filled drums will be labelled and kept on site until 
disposal arrangements can be made. 

Emergency Procedures 

In the event of serious physical injury, the local 
rescue squad may be contacted, or the injured person may be 
taken directly to the nearest hospital which is St. Mary's 
Hospital, 211 Pennington Avenue, Passiac, New Jersey (201-
470-3000). In the event of a fire or potentially hazardous 
chemical release, the local fire department will be 
summoned. Emergency phone numbers are as follows: 

Ambulance Corps. 201-438-1800 
Fire department 201-939-1133 
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These numbers, along with directions to the hospital, 
will be kept on site during the investigation. 
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Table B-l: Organic Compomds Present in Soil and Water at the 
Allied-Signal UOP Site, East Rutherford, New Jersey 

Volatile Organic Compounds 
benzene 
chlorobenzene 
1,1,2,2-tetrachloroethane 
1,2-Trans-dichloroethylene 
ethylbenzene 
methylene chloride 
tetr achl oroeth yl ene 
toluene 
trichloroethylene 
vinyl chloride 
acetone 
carbon disulfide 
total xylenes 
furan, tetrahydro-tetramethyl 

Base/Neutral Compounds 
acenaphthene 
1,2,4-trichlorobenzene 
hex achlor obenzene 
bis(2-chloroethyl) ether 
1.2-dichlorobenzene 
1.3-dichlorobenzene 
1.4-dichlorobenzene 
1,2-diphenylhydrazine 

(as azobenzene) 
fluoranthene 
isophorone 
naphthalene 
N-nitrosodiprfienylamine 
bis(2-ethylhexyl) phthalate 
butyl benzyl phthalate 
di-n-butyl phthalate 
benzo(a)anthracene 
benzo(a)pyrene 
3,4-benzo fluoranthene 
benzo(b)fluoranthene 
benzo(k)fluoranthene 
chr ysene 
acenaphthylene 
enthracene 
benzo(ghi)pe rylene 
fluorene 
phenathrene 
dibenzo(a,h) enthracene 
ind eno(1,2,3-cd)pyrene 
pyrene 
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Table B-l (continued) 

Base/Neutral Extractable 
Compounds 
benzene,1,1-sulfonyl bis 
cyclohex sne,3,3,5-tr imethyl 
ethane,l,2-bis(2 ehloroethoxy) 
alkane 
sul fur 
methanone, diphenyl 
benezene,l,1-methylene bis 
benzene,1-(1,1-dimethylethyl) 
benzene, acetonitrile 
benzene,1,1 - (oxybis (methylene)) 

Acid Extractable 
Compounds 
p-chloro-m-cresol 
2-chlorophenol 
phenol 
benzoic acid,4(-1,1-dimethylethyl) 
phenol,4-(1,1-dimethylethyl) 
benzoic acid,4,-chloro 
phenol,2,4-bis (1-methylethyl) 
phenol,2,6-bis (1,1-dimethylethyl) 
benzene, acetic acid 
benzoic acid, 3-methyl 

Non-Priority Pollutant Hazardous 
Compounds 
4-methylphenol 

Other Priority Pollutants 
Polychlorinated biphenyls 
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Table B-2 Threshold Limit Values for Prominent Volatile Organic 
Compounds at the Allied-Signal UOP Site, East Rutherford, 
New Jersey 

Compound Threshold Limit Value (ppm) 

Benzene* 10 

Chlorobenzene 75 

Toluene 100 

•Suspected human carcinogen 
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Table B-3. Equipment to be kept on site. 

Respiratory Protection 

MSA Ultra Twin Full Face Cartridge Mask 
MSA Comfo II Half Face Cartridge Mask 
Organic Vapor Cartridges 

Protective Clothing 

Tyvek^ Coveralls - various sizes 
Raingear - Jacket/Pants 
Rubber Boots - min. 10" height 
Gloves - Nitrile, PVC or equivalent, min. 10" 
gauntlet 

Hard Hats 
Safety Glasses or Goggles 
Face Shields - hard hat compatible 
Gloves - surgical type, latex, polyethylene or 
equivalent 

other 

Duct Tape 
Scrub Brushes 
Buckets 
First Aid Kit 
HNU PI 101 Photoionizer or Photovac TIP 
Plastic Sheeting 
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LIST OF N3DEP-APPROVED 
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F3IEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION 
m1 APPROVED LABORATORIES (LISTED ALPHABETICALLY) 

REQUIRED FOR EPA-CLP LEVEL WORK 

Name and Address 

California Analytical 

254<. industrial Blvu 
West Sacramento, CA 95691 
(916) 372-1392 

Cambridge Analytical 
Associates, Inc. 
1106 Commonwealth Avenue 
Boston, MA 02215 
(617) 232-2207 

CompuChem Laboratories 
P.O. Box 12652 
3308 Chapel Hill/ 
Nelson Highway 
Research Triangle Park, NC 27709 
(919) 549-8263 

EA Engineering Science & 
Technology 
Hunt Valley Loveton Center 
15 Loveton 
Sparks, MD 21152 
(301) 771-4950" 

Environmental Research Group 
117 North First Street 
Ann Arbor, MI 48104 
(313) 662-3104 

Environmental Testing 
Corporation 
P.O. Box 7808 
Edison, NJ 08818—7808 
(201) 225-5600 

IT, Cerritos 
(Cerrltos, WCTS) 
17605 Fabrics Way, Suite D 
Cerrltos, CA 
(714) 523-9200 

Ind1HSLPtS) Dioxlns Furans Pollutants) 

Yes Yes Yes Yes 

Inorganics 
HSL 

Yes 

Yes No No Yes Yes 

Yes Yes No Yes Yes 

Yes No No Yes No 

Yes 

Yes 

No 

Yes 

No 

Yes 

Yes 

Yes 

No 

Yes 

Yes No No Yes No 



Hn— Address 

IT, Knoxville 
312 Directors Drive 
Knoxville, IN 37923 
(615) 690-3211 

IT, Knoxville 
•5815 Mlddl ehrook Pike 
KnMVrf*, Tti ' 
(615) 588-6401 

Nanco Laboratories, Inc. 
Unity Street & Route 376 
P.O. Box 10 
Hopewell Junction, NY 12533 
(914) 221-2485 

PEI Associates, Inc. 
Chester Towers 
Cincinnati, OH 45246 
(313) 732-4700 

> Rocky Mountain Analytical 
5530 Marshall Street 
Arvada, CO 80002 

' (303) 421-6611 

Thermo Analytical, Inc. 
2030 Wright Avenue 
Richmond, CA 94804—0040 
(FORMERLY EAL) -
(415) 235-2633 

U.S. Testing Company, Inc. 
1415 Park Avenue 
Hoboken, NJ 07030 
(201) 792-2400 

Weston Laboratory 
256 Welsh Pool Road 
Lionvllle, PA 19353 
(215) 524-0180 

Organics 
(Priority 
Pollutants) 
and HSL 

No 

Dloxlns 

Yes 

Yes 

Yes 

No 

No 

Yes No 

Yes Yes 

Yes No 

Yes No 

Yes No 

Inorganics 
(Priority 

Furans Pollutants) 

No 

No 

No 

Yes 

Inorganics 
HSL 

No 

No Yes 

No 

No 

No Yes No 

Yes Yes Yes 

No Yes No 

No Yes Yes 

No Yes No 

May 1986 
DWM/0QA 
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APPENDIX D 

GROUND-WATER QUALITY SAMPLING 

The following protocol will be used to sample the monitoring wells at 

the UOP site in East Rutherford, New Jersey, and is based on accepted pro

cedures that have been adopted by Geraghty & Miller, Inc. for use in hydro-

geologic investigations. 

1.0 Well Evacuation Procedures 

1.1 Identify the well and record its designation. 

1.2 Clean the top of the well with a clean rag. 

1.3 Remove the well cap or plug, wipe the inside of the casing with a 

clean rag and place the cap down so as to keep it clean. 

1.4 Clean the first 5 feet of the steel tape with distilled water and 

then measure the depth to water. 

1.5 Compute the volume of water in 2-inch diameter well (0.162 gal

lons/feet) or 4-inch diameter well (0.652 galIons/feet). 

1.6 Remove five times the volume of standing water in the well using 

a centrifugal pump, a submersible pump, or a bailer depending 

upon the static and pumping water levels. 

1.6.1 The intake opening of the pump line or pump -impellers 

should be positioned and maintained just below the water 

surface in the well casing to ensure that the well is 

properly flushed. As the well's water level decreases as 

a result of pumping, the intake line should be lowered as 

needed. This procedure does not have to be followed for 
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any wells which exhibit a low specific capacity indicated 

by rapid and pronounced drops in the water level, even to 

the point where the well is pumped dry. 

1.6.2 Groundwater samples will not be collected in the 14-day 

period after well installation. If the well has been 

pumped or developed recently, the water level (that is, 

the volume of water in the casing) may not yet have re

covered or returned to its normal state. This does not 

require a change in the evacuation procedures outlined 

above. Although the actual volume of water in the casing 

under such conditions is less than normally encountered, 

the removal of five times this volume is normally suffi-

cient to provide samples for analysis that are representa

tive of the water in the surrounding formation. 

1.6.3 Although no single flushing protocol can cover all condi

tions, work performed by several researchers indicates 

that five volumes are generally sufficient. 

1.6.4 If the well is pumped dry during this procedure and shows 

essentially complete recovery within 15 minutes, the re

moval of water should continue until three to five casing 

volumes is removed. If recovery is less than 75 percent 

during the 15 minutes after complete evacuation, sampling 

can begin. However, the initial volume which eventually 

becomes available may not be sufficient to complete the 

sampling in the brief period of time normally required. 

If this is the case, VOC vials will be filled first, and 

other bottles will be filled as water becomes available. 
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2.0 Well Sampling Procedure 

2.1 A peristaltic pump equipped with silicone tubing around the pinch 

rollers and polypropylene tubing for the intake and discharge 

lines and/or a Teflon or stainless-steel bailer should be used to 

collect all monitoring well samples except for VOC sampling, 

which will be done by laboratory-cleaned bailer. 

2.1.1 Sample the well directly from the discharge line of the 

peristaltic pump immediately after the five volumes of wa

ter have been removed or collect the samples using the 

teflon bailer once the well has been properly purged. 

2.1.2 If a peristaltic pump is used, all tubing should be re

moved from the pump and discarded after each well has been 

sampled. This will minimize the possibilities of cross 

contamination between successive samples. The polypropy

lene and silicone tubing avoids contamination of samples 

with plasticizers, which can leach out of other materials 

such as Tygon tubing. Similarly, where a bailer is used, 

it must be thoroughly washed with detergent solution 

(Micro or similar) and repeatedly rinsed with distilled 

water before each use. 

2.2 In the event that the depth(s) to water preclude the use of a 

peristaltic pump, samples should be collected using either a 

stainless steel or Teflon bailer. 

2.2.1 The submersible pump and all associated tubing and support 

lines should be thoroughly cleaned prior to placing it in 

each well. This can best be accomplished by making up a 



Geraghty & Miller, Inc. D-4 4 

detergent solution in a new (clean) 55-gallon drum, sub

merging the pump and all lines in the drtmi and pumping the 

detergent solution out of the drum through the pump and 

discharge line. This should be followed by a similar 

"bath and flush" Using water of potable quality. 

2.3 Split samples should be collected in a common container (except 

those for volatile organic analysis) that is large enough to fill 

the required number of sample containers. If a common container 

is not avsilable and/or practical, the sample may be spilt di

rectly from a bailer with each sample container receiving equal 

amounts to ensure sample uniformity. Because of the likelihood 

of aeration during the splitting process using a common contain

er, volatile organic samples are to be collected in sequence. 

2.3.1 If a well will not yield the volume of water necessary to 

immediately fill all of the split sample containers, each 

container should receive an equal amount from each full 

bailer. During the sampling of such wells, it is impor

tant that partially filled sample bottles be tightly 

capped, kept out of sunlight and cooled to 4°C, as the de

lays in obtaining adequate sample volume could otherwise 

jeopardize the representativeness of the samples. 

2.4 Once samples have been collected they should be prepared and pre

served in accordance with recommended procedures supplied by the 

analyzing laboratory. 
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2.4.1 It is important to note that all water samples designated 

for heavy-metals analyses should be filtered through a 

0.45 micron membrane filter prior to acidification. The 

membrane may clog readily, so prefiltration through paper 

and/or fiberglass will expedite the filtration process for 

samples with more than slight turbidity. (Acidification 

can displace metal ions adsorbed on particles in the sam

ple that are not initially removed. The unfiltered sample, 

therefore, usually shows much higher metal concentrations; 

the higher value corresponds to "dissolved plus displaca-

ble" metal-ion concentration.) Tihis is done to ensure 

that only metal ions initially in solution will be meas

ured. 
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WELL EVACUATION AND SAMPLING EQUIPMENT 

Field book, pens, marking pens, labels. 

Clean rags, disposable gloves (optional). 

Steel tape, preferably graded in hundredths of^a foot. 

Chalk for tape. 

Distilled water, plastic wash bottle. 

Liquid detergent or Micro solution. 

Peristaltic pumps and battery or generator. 

Silicone tubing. 

Polypropylene tubing. 

Tools required for opening wells.. 

Filter paper. 

Conical or Buchner funnels. 

Vacuum pumps (may use peristaltic pump). 

Side-arm flask. 

Membrane filtration apparatus (Gelman magnetic). 

47-mm, 0.45 urn, pore-size membranes. 

Fiberglass prefilters, 47 mm. 

Pail (preferably graduated). 

Ice chest and ice. 

pH meter, electrode(s), standard buffer solutions, beakers, conductivity 
bridge, conductivity cell. 

Submersible pump (new 55-gallon drum) 

Generator. 

Bailers, Teflon or stainless steel. 
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APPENDIX D 
SEDIMENT SAMPLING PROCEDURE 

Materials 
Bottles as provided by the 24-inch long"A" rod (2) 
analyzing laboratory Gloves, rubber 

Liquid detergent or Micro Solution Waders 
Lab brush Pipe wrenches (14 inches 
Screwdrivers (2) long, two required) 
Sledge hammer Tap water and distilled 
Steel tape water 
30-inch long, 2-inch diameter Tongue depressors, wooden 
split-spoon core barrel with 
retainer clip or a Witco stain
less steel sediment sampler 

Procedure: Start sampling at furthest downstream station 
and work upstream. Sampling may require 
construction of a temporary platform across the 
creek channel at some or all locations. 

1. Identify the sampling station location and record 
it. 

2. Stretch the measuring tape across the stream 
anchoring it on either side. Record the stream 
width. Drive a wooden stake into dry land on the 
left bank (looking upstream) for later locating by 
a surveyor. Label the stake with the station 
number. 
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3. Where transects are to be sampled in detail, three 
borings shall be made approximately 1/4, 1/2, and 
3/4 of the way across the channel. 

4. Record the depth of the water for each sample. 

5. Recover the core barrel and separate the sample 
(starting at the top) into two 15 inch samples (0-
15" and 15-30") . Place each sample into an 
appropriate sample container, filling the 
container completely. 

6. Identify the sample container(s) in terms of the 
designation, depth, and the distance from left 
bank (looking upstream) where the sample was 
taken. 

7. Place the sample on ice and out of direct 
sunlight. 

8. Decontaminate the core tube according to the 
established protocol. 

9. Reassemble core tool and take the next sample. 

10. At the conclusion of sample collection, describe 
the sediments found at the station. 



Geraghty & Miller, Inc. D-9 

Chain-of-Custodv Procedures for Water and Soil Samples 

ERT field personnel and the laboratory will follow 
NJDEP guidelines to assure that the chain-of-custody control 
measures will withstand legal and technical scrutiny. 
Chain-of-custody forms will be completed in the field and 
sealed in the sample shipping cases. Copies of the forms 
will be kept by the ERT field personnel and sent to the 
project manager. The original forms will be completed by 
the laboratory and sent with the test results. 

Decontamination Procedures 

1. Except as noted below, all field sampling 
equipment will be laboratory cleaned, wrapped, and 
dedicated to a particular sampling point. 
Alternatively, clean, unused disposable field 
sampling equipment will be utilized. 

2. Field cleaning of any equipment used to obtain 
sediment cores will consist of a manual scrubbing 
to remove foreign material and steam cleaning 
inside and out until all traces of oil and grease 
are removed. Cleaned equipment will be stored to 
prevent accidental recontamination. 
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3. Soil coring equipment (for example, split spoons, 
Shelby tubes) will be field cleaned by sequential 
cleaning in 

non-phosphate detergent 
tap water rinse 
distilled/deionized water rinse 
10% nitric acid rinse* 
distilled/deionized water rinse* 
acetone (pesticide grade) rinse 
total air dry or nitrogen blow out 
distilled/deionized water rinse 

* only if sample is to be analyzed for metals 
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2. procedures for decontamination 

a. all field sampling equipment shall be laboratory 
cleaned, wrapped and dedicated to a particular sampling 
point, unless written permission for field cleaning is 
obtained from the Department prior to the collection of 
any samples 

b. field cleaning of well casing, well screening and 
drilling equipment shall.consist of a manual scrubbing 
to remove foreign material and steam cleaning inside 
and out until all traces of oil and grease are removed; 
this material shall then be stored in such a manner to 
preserve it in this pristine condition 

c. split spoons, bailers, pumps, etc. 

- non-phosphate detergent 

- tap water rinse 

- distilled/deionized water rinse 

- 10% nitric acid rinse* 

A-23 



- distilled/deionized water rinse* 

- acetone (pesticide grade) rinse 

- total air dry or nitrogen blow out 

- distilled/deionized water rinse 

only if sample is to be analyzed for metals 

hoses 

- steam cleaning 

- alconox scrub 

- alconox flushing 

the chain of custody for sampling events shall begin 
with the cleaning of the sampler; wherever possible 
samplers should be numbered in a manner that will not 
affect their integrity, wrapped in a material (i.e. 
aluminum foil) that has either been autoclaved or 
cleaned in the same manner as the sampler 

the use of distilled water commercially available in 5 
gallon polyethylene carbons is acceptable for sampler 

A-24 



decontamination provided that it is also deionized; use 
of this water is unacceptable for field and trip blanks 
unless it has been demonstrated to be analyte free by 
laboratory analyses. 

IMPORTANT NOTE: Use of dedicated sampling equipment is 
recommended 
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APPENDIX E 

PROTON PRECESSION MAGNETOMETER SURVEY 

Fundamental P rinciples 

The earth's magnetic field resembles the field of a large bar magnet 

near its center or that due to a uniformly magnetized sphere. The origin 

of the field is not well understood, but thought to be due to currents in a 

fluid conductive core. The field, or flux, lines of the earth exhibit the 

usual pattern common to a small magnet where the field is vertical at the 

magnetic poles and horizontal at the magnetic equator. This description is 

idealized because the earth is not a homogeneous magnetized sphere and the 

earth's total field intensity is not symmetrical about the magnetic pole. 

Irregularities in the earth's field are quite evident as the total 

magnetic field ranges from about 25,000 to 70,000 gammas. The gamma is de

fined as 10~5 oersted and is the most commonly used unit of field intens

ity for geophysical work. Distortions are caused by local variation in the 

magnetic composition of the earth, solar wind, diurnal fluctuations, and 

magnetic storms. 

Magnetic anomalies in the earth's field result from two different 

kinds of magnetism, induced and remanent (permanent) magnetization. All 

substances acquire a certain magnetic intensity when subjected to a magnet

izing force, such as that which exists in a magnetic field. This magnet

ization is lost when the substance is removed from the field. Such magnet

ism is said to be induced by the field. Some substances, such as iron, 

nickel, magnetite, and manganese ores exhibit a magnetic action even when 
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they are not subjected to an external magnetic field. This type of magnet

ization is referred to as permanent or remanent. Induced magnetization re

fers to the actions of the earth's field on the material of the object 

wherein the earth's field is enhanced and the object itself acts as a mag

net. The magnetization which occurs is directly proportional to the in

tensity of the earth's field and the ability of the material to enhance the 

local field. 

During a magnetometer survey, the variations in the intensity of the 

magnetic field are measured. This is accomplished through the use of a 

proton precession magnetometer. A precision proton magnetometer utilizes 

the precession of spinning hydrogen protons to measure total magnetic in

tensity. The spinning protons behave as small spinning magnetic dipoles 

which are temporarily aligned or polarized by the application of a strong 

current going through the magnetometer's sensor coil. When the current is 

removed the protons precess in response to the earth's magnetic field gen

erating a signal that is directly proportional to the intensity of the 

total magnetic field and provides information on the orientation of the 

field. 

The orientation of the field is important in terms of its polarizing 

effect on metallic bodies and the distribution of the magnetic anomaly. By 

developing information on the direction of the earth's field and the pro

file of the magnetic anomaly at a given point in time, it is possible to 

estimate the size, shape, and depth of buried metallic objects such as 

drums. 
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A metal drum behaves as a dipole in the earth's field with the nega

tive induced pole in the south or up direction and the positive in the 

north or down direction. Vertical polarization is predominant and the an

omalies due to the drums usually will exhibit positive regions associated 

with negative regions. 

Any magnetic field associated with a buried source is superimposed1 on 

the ambient field. The resultant field observed at the surface is referred 

to as the total field. Its interpretation can be complex since it requires 

a reduction of the total field into individual components of ambient field 

and local magnetic features. 

Inst rument at ion 

The E G & G Geometries Model G-856 Proton Precession Magnetometer is a 

high precision instrianent that measures the total magnetic field to a reso

lution of 0.1 gamma. The operation of this unit is controlled by a micro

processor which features simple operation and a solid state memory that can 

store 1,000 separate readings, including time, date and sequential station 

number. The microprocessor allows adjustment of instrument operation to 

make it more reliable and accurate. 

This model requires tuning to achieve the best signal strength for a 

given area. This procedure matches the circuit's response to the intensity 

of the actual field measurement. Once the unit is manually adjusted, the 

microprocessor internally fine tunes the magnetometer to achieve peak sig

nal capacity. 
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Field Investigation 

At the start of the survey a site will be selected outside the area of 

interest at which magnetic background measurements will be taken. This lo

cation will be selected on the basis of both convenience and remoteness 

from observed magnetic anomalous zones, such as rails,undergound utilitis 

or overhead lines. Magnetic readings will be made hourly at the same lo

cation during the course of the survey to keep a record of the diurnal var

iation in the earth's magnetic field. 

The first activity (approximately 1-2 days) will be to establish a 

ground coordinate system in which each measurement station will be deter

mined. The grid will be based on measurement locations spaced 20-feet 

apart ; where magnetic anomalies are detected, the measurement spacings may 

be reduced to 5 or 10-feet depending upon the specific needs of the pro

ject . 

The coordinate system will be marked by wooden stakes or aluminum 

spikes in a manner that will allow areas of magnetic disturbances to be de

lineated once the survey has been completed. 

Data Analysis 

The magnetic measurement data will be compiled into tabular form list

ing the location and value for each measurement. Diurnal variations will 

be evaluated and corrections for each data point will be made, where ne

cessary. The background diurnal magnetic readings will be presented in a 

figure as a function of time. An iso-magnetic intensity map will be pre

pared with an appropriate contour interval for interpretive purposes. 
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Associated magnetic highs and lows, as well as unassociated magnetic highs 

and lows will be delineated. The data will be analyzed and presented in a 

text that interprets the results of the survey and illustrates the magnetic 

anamolies of the area. 
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APPENDIX F 

PROCOTOLS FOR CONDUCTING AND REPORTING ON REMEDIAL 

INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS 
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APPENDIX F 

Protocols for Conducting and Reporting on Remedial 
Investigations, Feasibility Studies, and Remedial Actions 

Remedial Investigations 

Remedial investigations for the UQP Site will be conducted according 

to the attached Work Plan in a manner consistent with guidance provided by 

the EPA in its manual Guidance on Remedial Investigations Under CERCLA, 

EPA/540/G-85/002 (June 1985). 

The central purpose of the remedial investigation is to collect, pre

sent and discuss all data necessary to adequately support the development 

of a feasibility study and the selection of a remedial action alternative 

that will remediate the adverse impacts of the pollution on human health 

and the environment. The investigation program described in this Work Plan 

is designed to supplement work performed during the Phase I and Phase II 

investigation. The results of these investigations are contained in Ger

aghty & Miller, Inc. reports of May T984 (Phase I) and May 1985 (Phase II). 

In addition to EPA guidelines and items included in the Work Plan, the 

following guidelines will be followed: 

1. Soil and rock samples will be retained for geologic reference for 

a period up to two years. 

2. Water samples will not be collected from monitoring wells during 

the 14 days after installation. 
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3. Sediment samples will be collected in accordance with Field Proce

dures Manual for Water Data Acquisition, Division of Water Re

sources, New Jersey Department of Environmental Protection, 1983. 

4. Well casing, screens, and drilling equipment will be cleaned as 

follows: 

a. Manual scrubbing to remove foreign material. 

b. Steam cleaning inside and out until oil and grease are removed. 

c. Material will be stored to preserve its clean condition until 
use. 

5. The remedial investigation report will include text, tables, and 

figures as required to ftilfill the purpose of the remedial inves

tigation as stated above. 
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FEASIBILITY STUDIES 

Feasibility studies for the UOP site will be conducted in a manner 

consistent with guidance provided by the EPA in its Manual Guidance on 

Feasibility Studies under CERCLA, EPA/540/G-B5/003 (June 1985). 

In addition to this guidance and specifications included in the Work 

Plan, the following guidelines will be followed: 

1. Feasibility Study Work Plan 

The Feasibility Study Work Plan will include the following: 

a. A list of potentially viable remedial action alternatives 

to be considered. 

b. A list of criteria (technical, environmental, institu

tional, and cost) to be applied during the feasibility 

study. 

c. Schedule of key interim dates of feasibility study. 

2. Feasibility Study Report 

The Feasibility Study Report will include the following: 

a. Detailed discussion of initial screening of remedial 

action alternatives according to the approved FS Work 

Plan. 

b« Detailed description of remedial action alternatives that 

remain after initial screening according to the approved 

FS Work Plan. 
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c. Detailed evaluation and comparison of remedial action 

alternatives based on the descriptions presented pursuant 

to the approved FS Work Plan. 

d. Recommendation of, rationale for, and conceptual design 

of the best remedial alternative, as per the criteria ap

plied which are listed in the approved FS Work Plan. 

e. Conceptual design of recommended remedial alternative. 

f. List all references used in feasibility study. 
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REMEDIAL ACTIONS 

The scope of work for remedial acitons will include the following: 

1. Detailed Engineering Design 

2. Schedule for construction, operations, and maintenance 

3. Operations, maintenance, monitoring, and reporting require

ments 

4. Performance Evaluation 

a;. During implementation of ground-water recovery aspects of 

any remedial alternative, the recovery system's radius of 

influence will be estimated. In addition, adequate per

formance evaluation monitoring will be conducted. Data 

will be presented in the following ways as appropriate: 

1. Data tables 

2. Ground-water quality contour map(s) 

3. Ground-water elevation contour map(s) 

4. Time/concentration graphs 

5. Pumping records for recovery systems 

b. Post-cleanup sampling will be performed, as appropriate, 

for soil, ground water, and sediment. 

3. Detailed cost estimates will be provided. 
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decontamination provided that it is also deionized; use 
of this water is unacceptable for field and trip blanks 
unless it has been demonstrated to be analyte free by 
laboratory analyses. 

IMPORTANT NOTE: Use of dedicated sampling equipment is 
* 

recommended 

III. CONTENTS OF REMEDIAL INVESTIGATION REPORT 

A. Presentation of data 

1. results of all analyses on data sheets supplied by the 
Department, laboratory data sheets and the required quality 
assurance documentation 

2. summary tablets) of all analyses 

3. stratigraphic logs including grain size and field instrument 
readings detected during drilling.for each soil boring and 
monitor well 

4. as-built construction diagrams for each soil boring and 
monitor well 

5. well casing elevations to the nearest hundredth (0.01) foot 
above mean sea level, taken at the top of casing with 
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locking cap removed 

depth to ground water to the nearest hundredth (0.01) foot 
above mean sea level, taken at the top of well casing prior 
to sampling with cap removal 

all support data including graphs, equations, references, 
raw data, etc. 

site map 

a. property boundaries 

b. structures and improvements 

c. surface water bodies 

d. site and adjacent land use 

e. topography indicating two foot contours 

f. all underground piping and utilities 

g. all underground tanks, associated piping, lagoons, 
seepage pits, dry wells, etc. 
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h. scale and orientation 

2. sample location map(s) 

a. monitor well locations and casing elevations 

b. sample collection locations 

c. soil boring locations 

3. soil quality contour map and cross section(s) 

4. ground-water elevation contour maps for each aquifer on 
multiple dates 

5. ground-water quality contour map(s) and cross section(s) 

6. ground-water flow contour maps shall be submitted taking 
into consideration tidal influences on groundwater and 
surface water. That is specific water level data shall be 
collected from representative wells during a period of high 
tide and low tide. Preferably this data should be collected 
within a 24 hour period. The map shall also include the 
time of da,t, date, observed tide and weather conditions. 
Tabulated summary of water level data shall also be 
submitted. 
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C. Discussion of data 

1. waste characterization, including degree of hazard and 
probable quantities of waste, by type 

2. description of site/regional hydrogeology and its relation 
to migration of pollutants 

3. direction and rate of ground-water flow in the aquifer(s), 
both horizontally and vertically 

4. levels of soil, surface water and ground-water pollution as 
compared to applicable standards pursuant to N.J.A.C. 
7:14A-1 et seg.. 7:9-5, 7:9-6, and guidelines, or background 
levels where pertinent 

5. extent of soil, surface water and ground-water pollution 
both on and off site 

6. pollutant behavior, stability, biological and chemical 
degradation, mobility and any other relevant factors perti-

• nent to the investigation 

7. pro;.ected rate(s) of pollution movement 

8. identification of all pollution sources 
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9. identification of critical pollutants 

Assessment of impact of pollution on human health and the envi
ronment 

1. identification of human receptors in the paths of pollution 
migration; mobility of pollutants and specific routes to 
target organs (e.g., liver) 

2. identification of the receiving media and/or ecological 
groups and migration pathways of critical pollutants 

3. toxicology of each critical pollutant (acute and chronic 
toxicity for short and long-term exposure, carcinogenicity, 
mutagenicity, teratogenicity, synergistic and/or antagonis
tic associations, aquatic toxicity, ecological impacts on 
flora and fauna, etc.) 

4. migration potential and environmental fate of each critical 
pollutant in site-specific terms (e.g., attenuation, disper
sion and biodegradation are factors in the ground-water 
pathway) 

5. evaluation of potential for biomagnification and/or 
bioaccumulation of critical pollutants in the food chain 

Recommendations for additional investigations 
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waste 

soil v. 

ground water 

surface water and sediment 

air 
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FEASIBILITY STUDY SCOPE OF WORK 
J 

I. REQUIREMENTS OF FEASIBILITY STUDY 

A. Identify and list all potentially viable remedial action alterna
tives for the pollution at and/or emanating from the site 

B. Develop alternatives to incorporate remedial technologies into a 
comprehensive, site-specific approach 

C. Evaluate and compare remedial action alternatives 

D. Recommend the most environmentally sound remedial action alterna
tive which will, in a timely manner: 

1. cleanup pollution at and/or emanating from the site 

2. achieve and maintain applicable surface-water and ground
water quality standards pursuant to N.J.A.C. 7:14A-1 et 
seg.. 7:9-5, 7:9-6, and guidelines established by the 
Department 

3. return area to background conditions 
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4. effectively remediate damage to and provide adequate protec

tion of human health and the environment 

II. CONTENTS OF FEASIBILITY STUDY WORK PLAN 

A. A statement of the requirements for the feasibility study pursu
ant to Section I., above 

B. A detailed schedule for all feasibility study activities includ
ing 

1. schedule of key interim dates in feasibility study 

2. dates for submission of all permit applications required for 
completion of feasibility study 

3. date for submitting feasibility study report to the Depart
ment 

C. A list of all potentially viable remedial action alternatives to 
be considered 

D. A presentation of initial screening procedures in accordance with 
the following: 
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1. screen all potentially viable remedial action alternatives 
to narrow the list of potential alternatives for further 
detailed analysis 

2. initial screening criteria 

a. environmental and human health impacts 

b. engineering feasibility and reliability 

3. all alternatives capable of remediating the environmental 
and human health concerns at and/or emanating from the site 
shall be retained 

A presentation of characteristics to be used to describe remedial 
action alternatives remaining after initial screening in accor
dance with the following: 

1. describe appropriate treatment and disposal technologies, as 
well as any permanent facilities required 

2. specify engineering considerations required to implement the 
alternative (e.g., treatability study, pilot treatment 
facility, additional studies needed to proceed with final 
remedial design) 
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describe environmental and human health impacts and propose 
methods for mitigating or eliminating any adverse impacts 

describe operation and maintenance/monitoring requirements 
of the completed remedy 

describe off site disposal needs and transportation plans 

describe temporary storage requirements 

describe requirements for health and safety plans during 
remedial implementation (including both on site and off site 
health and safety considerations) 

describe how the alternative could be phased into individual 
operable units, including how various components of the 
remedy could be implemented individually or in groups 
resulting in a functional phase of the overall remedy 

describe how the alternative could be segmented into areas 
to allow implementation of differing phases of the alterna
tive 

describe how alternatives could be combined to create more 
effective alternatives 
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11. describe which Federal, State and local permits would be 
necessary for each alternative identified and outline the 
information necessary for the development of each of the 
permit applications 

12. describe the time required for implementation, including 
significant interim dates 

A detailed discussion of procedures to evaluate and compare the 
remedial action alternatives that remain after the initial 
screening in accordance with the following: 

1. evaluate each alternative in accordance with the require
ments referenced in I. D., above, and the following charac
teristics: 

i. level of cleanup achievable 

ii. time to achieve cleanup 

iii. feasibility 

iv. implementability 

v. reliability 

vi. ability to minimize adverse impacts during action 
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vii. ability to minimize off site impacts caused by action 

viii.useability of ground water after implementation of 
alternative 

ix. useability of surface water after implementation of 
alternative 

x. useability of site after implementation of alternative 

xi. legal constraints 

2. compare each alternative in accordance with the requirements 
and characteristics identified in II. F. 1. above 

Presentation of procedure concerning recommendation of remedial 
action alternative in accordance with the following: 

1. based on the detailed evaluation process, recommend the most 
environmentally sound remedial action alternative which 
will, in the most timely manner, meet the requirements in I. 
D. above 

2. prepare a detailed rationale for recommending the remedial 
action alternative, stating the advantages over other 
alternatives considered 
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3. prepare a conceptual design of the recommended alternative 
including: 

a. engineering and hydrogeologic approaches 

• 

b. implementation schedules 

c. any special implementation requirements 

d. applicable design criteria 

e. preliminary site layout(s) 
•• 

f. operation and maintenance requirements 

g. safety plants) 

CONTENT OF FEASIBILITY STUDY REPORT 
\ 

Detailed discussion of initial screening of remedial action 
alternatives according to the approved FS Work Plan 

Detailed description of remedial action alternatives that remain 
after initial screening according to the approved FS Work Plan 
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Detailed evaluation and comparison of remedial action alterna
tives based on the descriptions presented pursuant to the ap
proved FS Work Plan 

Recommendation of, rationale for, and conceptual design of most 
environmentally sound remedial alternative which meets the 
requirements in Section I. D., above, in the most timely manner 
and according to the approved FS Work Plan 

Conceptual design of recommended remedial alternative 

List all references used in feasibility study 
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REMEDIAL ACTION SCOPE OF WORK 

I. Detailed Engineering Design 

II. Schedule for Construction, Operation and Maintenance 

III. Operation, Maintenance, Monitoring and Reporting Requirements 

IV. Performance Evaluation 

A. The selected remedial action alternative shall meet or exceed the 
requirements in Appendix E, item I.D., above 

B. Procedure 

1. during implementation of ground-water aspect of the alterna
tive, the recovery wells' radius of influence shall ade
quately be recovering all polluted ground water 

a. adequate performance evaluation monitoring 

b. submission of monitoring data 

i. ground-water quality contour map(s) 

ii. ground-water elevation contour map(s) 

E-44 



APPENDIX G 

RESUMES OF GERAGHTY & MILLER, INC. 

AND ERT 

SUPERVISORY PERSONNEL 



DAVID W. MILLER 

Principal 

CREDENTIALS/REGISTRATION 
M.S. Geology, Columbia University, 1953 
B.A. Geology, Colby College, 1951 
Registered Geologist: Arizona, California, Idaho, Delaware, Maine, Indiana, 

Virginia 
Certified Professional Geologist: American Institute of Professional Geol

ogists, Past President, Northeast Section 
Certified Professional Hydrogeologist: American Institute of Hydrology, 

Member-Board of Review 

PROFESSIONAL SOCIETY ACTIVITIES 
National Water Well Association, Past Chairman-Technical Division, Member -

Board of Directors 
American Water Works Association, Past Chairman, Ground-water Committee 
Technical Association of Pulp & Paper Industry, Past Chairman, Water Re

sources Committee 
American Institute of Professional Geologists, Past President, Northeast 

Section 

NATIONAL COMMITTEES 
Member, Advisory Board - National Center for Ground Water Research - A con

sortium of University of Oklahoma, Oklahoma State University, and Rice 
University. 

Member - Water Science and Technology Board - National Research Council, 
National Academy of Sciences and the National Academy of Engineering. 

Member - National Groundwater Policy Forum - The Conservation Foundation 
and the National Governors Association. 

Member - Ground Water Research Subcommittee - United States Environmental 
Protection Agency Science Advisory Board. 

Past Member, Advisory Panel - Protecting the Nation's Ground Water From 
Contamination - Office of Technology Assessment, Congress of the United 
States. 

AWARDS 
National Water Well Association Technical Division, Science Award 
New England Water Works Association, Dexter Bracket! Memorial Medal 

FIELDS OF SPECIALIZATION 
- Organization of plans for development, management, and protection of 

ground water 
- Organization and presentation of expert testimony 
- Assessment, of water resources availability 
- Participation in programs to determine long-term impact of contamination 

of ground-water supplies 
- National spokesman for the ground-water industry on ground-water issues 
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EXPERIENCE SUMMARY 
Mr. Miller has carried out ground-water investigations throughout the Uni
ted States and has served as a technical advisor on numerous water-supply 
and water-quality problems abroad. His work has involved development of 
ground-water resources for municipalities, private water companies, and in
dustry. He has carried out water management studies for agencies at all 
levels of government and has investigated ground-water contamination inci
dents at industrial facilities, spill locations, and abandoned disposal 
sites in a wide variety of geologic environments. Mr. Miller's profession
al activities have required the development of an extensive knowledge of 
federal, state:, and local programs related to ground-water quality protec
tion and he has represented both the private sector and government at hear
ings, in litigation proceedings, and at public meetings. In addition, Mr. 
Miller has created an ongoing series of national seminars designed to pro
vide training in ground-water management for industrial engineers, regula
tory personnel, and environmental consultants. 

KEY PROJECTS 
- Special lecturer for the Chemical Manufacturers's Association (in addi

tion to Petroleum, Aluminum, Steel and Paper industrial organizations) on 
industry response to ground-water protection requirements under SDWA, 
RCRA, and CERCLA. Presentations given to several thousand corporate rep
resentatives . 

- Supervises exploration for and development of numerous large-scale ground
water supplies for major municipalities across the country. 

- Participates in hundreds of investigations of industrial ground-water con
tamination incidents related to hydrocarbon and chemical discharges. 

- Directs the development and implementation of remedial action plans. 

- Advises and represents industrial generator groups in major superfund lit
igation. 

- Inventoried and prioritized ground-water contamination problems in 26 
states for USEPA Kerr Laboratory, Ada, Oklahoma. 

- Directed nationwide compilation of data and prepared The Report to Con
gress, Waste Disposal Practices and Their Effects on Ground Water (USEPA, 
January 1977). 

- Directed for USEPA the first national assessment of the importance of 
land disposal of hazardous waste as a threat to ground-water quality. 

- Created the ground-water portion of the New Jersey Water Plan, providing 
the state with a long-term program for development, management, and pro
tection of the resource. 

- Developed a ground-water management plan for the state of Delaware. 
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KEY PROJECTS (Cont'd.) 
- Served as ground-water policy manager on the $5.2 million Long Island 208 
Study under contract to the Nassau-Suffolk Regional Planning Board. 

- Prepared ground-water resource assessments for industry and governmental 
agencies in Thailand, Honduras, Jamaica, Bangladesh, and Mexico. 

SELECTED PUBLICATIONS 

Water Atlas of the United States, Library of Congress Catalog Card No. 63-11, 
Water Information Center, Inc., 1963. 

Development of Ground Water in the Greater New York Metropolitan Area, Ameri
can Society of Sanitary Engineering Bulletin, November-December 1967, Janu
ary 1968. 

Hydrologie and Geologic Principles of Land Disposal of Wastes, Water Pollution 
Control Federation, 1972. 

Ground-Water Contamination in the Northeast States, USEPA, Environmental Pro
tection Technology Series, June 1974. 

Ground-Water Zoning - Fact or Fiction, National Water Well Association, Ground 
Water,, 1978. 

Planning of Site Investigations, California Manufacturers Association, 1980. 

Principles of Ground-Water Management, National Water Quality Symposium, 1980. 

Geohydrological Surveys at Chemical Disposal Sites, Proceedings of the Rocke
feller University Symposium, Assessment of Health Effects at Chemical Dis
posal Sites, June 1-2, 1981, New York City. 

• Protection of Ground—Water Quality, Proceedings of the AAAS Symposium, Ground-
Water Pollution, An Emerging Threat to a Natural Resource, January 3-8, 
1982, Washington, D.C. 

Cleanup and Containment of Ground-Water Contamination Incidents, Testimony be
fore the Toxic Substances and Environmental Oversight Subcommittee, U.S. 
Senate, Washington, D.C., 1982. 

Introduction to Ground-Water, Pollution Equipment News., October, 1983. 

Principles and Framework of Ground-Water Hydrology, Proceedings of the Cornell 
University NE Water Management Conference, Ithaca, New York, 1983. 

Sources of Groundwater Pollution, EPA Journal, Vol. 10, No. 6, July-August 
1984. 



MICHAEL F. WOLFERT 

Associate 
Member of the firm since 1971 

CREDENTIALS/REGISTRATION 
B.A. Geology—Hofstra University 1971 
Certified Professional Geologist: American Institute of Professional Geol

ogists 

PROFESSIONAL AFFILIATIONS 
National Water Well Association , 
Geological Society of America 

FIELDS OF SPECIALIZATION 
- Management of large-scale projects concerning ground-water contamination 

and ground-water resource development 
- Supervision of complex aquifer testing programs 
- Development and evaluation of hydrogeological data 

EXPERIENCE SUMMARY 
While at Hofstra University Mr. Wolfert received the Sydney A. Mayor Award 
for excellence in geology. He has been involved in ground-water resources 
exploration, development, and management studies since joining Geraghty & 
Miller, Inc. Mr. Wolfert has investigated ground-water contamination 
caused by hydrocarbon spills, the subsurface leakage of phosphorus, and a 
wide variety of industrial solvents. He has evaluated the data developed 
during large-scale drilling and testing operations and he has supervised 
many complex pumping tests. 

KEY PROJECTS 
- Determined extent of ground-water contamination caused by a hydrocarbon 

spill at a major airport in Florida. Also assisted in development of an 
abatement program. 

- Supervised construction and testing of 11 large-diameter test wells to 
evaluate ground-water potential of a large tract of land in New Jersey 
as a site for a liquified natural gas plant. 

- Designed and implemented a ground-water sampling program to determine 
the feasibility of developing a 10,000 gpm water supply for a proposed 
crude oil gasification plant in North Carolina. 

- Developed a ground-water supply study for a new township in southern New 
Jersey. The study determined the effect of the proposed development on 
other major ground-water users in the region. 

- Supervised the exploration and development of a 100,000 gpd ground-water 
supply for industrial purposes in New York. 

- Planned a ground-water exploration project along the Mississippi River 
in Missouri to determine the availability of water to serve a large in
dustrial plant. 
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KEY PROJECTS (Continued) 
- Provided detailed description of geology and ground-water system of Mid

dlesex County, New Jersey for county's 208 study. 

- Designed field and analytical program to determine movement and extent 
of subsurface leak of phosphorus at an industrial site in New Jersey. 

- Supervised large-scale drilling program to gather data for computer mod
el of segment of North Fork of Long Island as part of an investigation 
of potential impact of proposed nuclear power plant. 

- Responsible for data analysis from large-scale drilling program designed 
to determine extent and severity of ground-water contamination at large 
industrial site in New Jersey. 

- Planned and managed test drilling program in Massachusetts to develop 
additional 1 mgd ground-water supply for municipality in Massachusetts. 

- Planned and managed large-scale test drilling program to collect hydro-
geologic data for U.S. Geological Survey computer model of portion of 
Suffolk County, New York. 

- Provided technical assistance to USEPA concerning its investigation of 
ground-water contamination problem in Iowa. 

- Prepared detailed description of geology and hydrology of the New Jersey 
Pine Barrens region as part of planning effort for the area. 

- Developed and supervised test drilling program to determine extent, 
severity, and source of ground-water contaminated with organic compounds 
at an industrial site in Connecticut. 



ROBERT A. SAAR, Ph.D. 

Senior Scientist 
Member of the firm since 1981 

CREDENTIALS/REGISTRATION 
Ph.D. Soil & Natural Water Chemistry, University of New Hampshire 1980 
B.A. Chemistry, Yale University 1973 
Certified Professional Geologist: American Institute of Professional Geol

ogists (Cert. No. 6813) 

PROFESSIONAL AFFILIATIONS 
American Chemical Society 
American Geophysical Union 
Geochemical Society 
New York Academy of Sciences 

FIELDS OF SPECIALIZATION 
- Determination of the nature and" extent of subsurface chemical contamina

tion 
- Development of field techniques and quality assurance programs for water 

quality sampling 
- Trace metal complexation by soil organic matter 
- Development of methods for evaluating water quality data and assessing 

laboratory performance 
- Public presentation and meetings (both technical and non-technical) 

EXPERIENCE SUMMARY 
Dr. Saar is responsible for the evaluation of chemical data obtained in 
studies of ground-water quality. He establishes and supervises protocols 
for the sampling and analysis of ground-water and geologic samples. He has 
had considerable experience with ground-water monitoring projects, many of 
which were in response to state and Federal (RCRA, Superfund) hazardous 
waste regulations or compliance orders. 

Dr. Saar supervised the development of a Geraghty & Miller, Inc. field sam
pling service which included the training of field personnel and the devel
opment of quality assurance protocols. He is responsible for maintaining 
this program. Dr. Saar also manages a number of projects involving evalua
tion of ground-water contamination, for which he has designed and carried 
out programs for sampling and: tracing ground-water contaminants from their# 
points of origin. He has prepared and delivered numerous lectures and 
training programs on contamination assessment and ground-water monitoring 
for industrial and regulatory groups. 

KEY PROJECTS 
- Assisted in the development of a subsurface contamination mapping proj

ect and ground-water model for a major New Jersey chemical firm. 

- Prepared geochemical section of modeling study to determine the migra
tion of methanol in ground water. 

Investigated ground-water chemistry and potential significance of con
taminant migration in the vicinity of the Ocean County and Jackson 
Township Landfills in. New Jersey. 
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KEY PROJECTS (Continued) 
- Prepared a lecture series on ground-water chemistry for presentation to 

the mining group of a major oil company. 

- Managed a major investigation of the source of organic contamination in 
a well field in Connecticut, which included extensive quality-control 
measures to assure the reliability of the conclusions. 

- Manager for the subsurface investigation (both saturated and unsaturated 
zonfes) of natural gas under a housing development in New Jersey. 

- Assessed the long-term effects of leachate on the quality of ground wa
ter near the Babylon, New York, landfill. 

- Prepared RCRA compliance documents for a ground-water assessment program 
for a New Jersey chemical firm. 

- Evaluated contamination potential and nature of hazards associated with 
Department of Energy disposal areas, Oak Ridge, Tennessee. 

- Provided technical guidance to New Jersey firms related to compliance 
with Environmental Cleanup Responsibility Act (ECRA.). 

- Project Manager for Superfund Cleanup sites, with responsibility for in
terpretation of physical and chemical data, and for all documentation 
and liaison with the regulator. 

- Completed technical support projects for the USEPAs 
1. A Comparison of Chemical Attenuation Processes in Saturated and Un

saturated Fine-Grained Materials (1982). 
2. Evaluation of EPA Appendix VIII Monitoring Requirements (1983). 
3. Statistical Comparison of Ground-Water Monitoring Data (1984). 
4. Guidance Manual for the Selection of Chemical Parameters at Hazard

ous Waste Facilities (1985) 

SELECTED PUBLICATIONS 

Co-author of text A Study Guide to Accompany Chemistry, The Universal Science 
published by Addison-Wesley,. Reading, Massachusetts, 1979. 

Saar, R.A., and J.H. Weber, "Complexation of cadmium (11) with water- and 
soil-derived fulvic acids: effect of pH and fulvic acid concentration." 
Canadian Journal of Chemistry, 57, 1963-1268 (1979). 

Saar, R.A., and J.H. Weber, "Lead (11) complexation by fulvic acid; How it 
differs from copper (11) - aid cadmium (11) - fulvate complexation," Geo-
chimica et Cosmochimica Acta 44, 1381-84 (1980). 

Saar, R.A., and J.H. Weber, "Comparison of spectrofluorometry and ion-selec
tive electrode potentiometry for determination of complexes between fulvic 
acid and heavy metal ions," Analytical Chemistry 52, 2095-2100 (1980). 
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SELECTED PUBLICATIONS (Cont'd.) 

Saar, R.A., and O.C. Braids, "Groundwater," Jour. Water Pollution Control 
Federation, 53, 921-925 (1981 ). 

Saar, R.A., and 3.H. Weber, "Fulvic acid: modifier of metal-ion chemistry," 
Environmental Science & Technology, 16, 510A-517A (1982). 

Saar, R.A., and O.C. Braids, "Chemical indicators of leachate contamination in 
ground water near municipal landfills," in Environmental and Solid Wastes: 
Characterization, Treatment, and Disposal (Proceedings of the Fourth Oak 
Ridge National Laboratory Life Sciences Symposium, Gatlinburg, Tennessee, 
October 4-8, 1981), Ann Arbor Science Publishers, Ann Arbor, Michigan, 1983, 
pp. 315-328. 

Saar, R.A., "Problems in Assessing Organics Contamination in Ground Water," in 
Management of Toxic and Hazardous Wastes (Proceedings of the Third Ohio 
Environmental" Engineering Conference (ASCE), Columbus, March 1983), Lewis 
Publishers, Chelsea, Michigan, 1985. 

Saar, R.A., and G.M. Spreizer, Guidance Manual for the Selection of Chemical 
Parameters at Hazardous-Waste Facilities, Draft, prepared for the Land Dis-
posal Branch, Office of Solid Waste, U.S. Environmental Protection Agency, 
Washington, D.C., 1985. 
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WILLIAM A. DUVEL, JR. 

PROFESSIONAL HISTORY 
'ERT, 1978 to present 
Michael Baker, Jr. Inc. 1973 to 1978 
University of Pittsburgh, 1969 to 1973 

EDUCATION 
PhD. (Environmental Sciences) Rutgers University 
M.S. (Environmental Sciences) Rutgers University 
B.S. (Biology) Tufts University 

AFFILIATIONS 
American Society of Civil Engineers 
American Water Resources Association 
New England Water Pollution Control Association 
Water Pollution Control Federation 

PROFESSIONAL REGISTRATION 
P.E. (Sanitary Engineering) Pennsylvania, Massachusetts, New Jersey, 
Texas, Connecticut 

TECHNICAL SPECIALTIES 
o Industrial property evaluation 
o Hazardous waste management 
o Hazardous waste site/risk assessment 
o Fly ash and FGD sludge management 

REPRESENTATIVE PROJECT EXPERIENCE 
Superfund Sites 
o Ottati and Goss Site, Kingston, NH. Provided expert witness 

testimony on behalf of Geochem, adefendant in litigation brought by 
U.S. Department of Justice and U.S. EPA. 

o Re-Solve, Inc. Site, North Dartmouth, MA. Provided technical review 
and critique of government RI/FS for PRP committee. 

o Pacific Hide and Fur, Pocatello, ID. Provided technical review of 
government work and recommendations for technical studies for site 
owner. 

o Groveland Wells Site, Grove-land, MA. Program Manager for complete 
RI/FS for EPA funded program. 

o Dover Landfill, Dover, NH. Risk/Endangerment assessment for 
government sponsored RI/FS. 
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o Somersworth Landfill, Somersworth, NH. Risk/Endangerment assessment 
for government sponsored RI/FS. 

o Seaboard Site, Kearny, NJ. Technical consulting to Koppers Co. 
(PRP) on nature and extent of RI studies. 

o Industriplex Site, Woburn, MA. Technical comment on RI/FS and 
development of alternative cleanup strategies for Monsanto (PRP). 

Hazardous Waste Site Investigation/Remedial Action 
o Allied/Signal - Chrome Residue Site - Managed technical studies to 

evaluate nature of problem and clean-up scenarios at 35-acre 
chromium ore residue site in New Jersey. 

o AT&T - Kearny Works ECRA Clean-up - Managed complete ECRA evaluation 
and clean-up of 150-acre site in Kearny, NJ. 

o AMCA International - Site Clean-up - Evaluation and clean-up of 
fastener manufacturing site in New Bedford, MA as part of MGL 2IE program. 

o Fastener Manufacturer - Site Clean-up - Developed site evaluation 
program and remedial action plan for contaminated soil at screw 
manufacturing firm in Somerville, MA. 

o Starrett City, Inc. - Landfill Evaluation. Regulatory compliance 
and health risk assessment for the Fountain Avenue (350 acres) and 
Pennsylvania Avenue (100 acres) Landfills in Brooklyn, New York. 

o Petrochemical Co. - Site Evaluations. Developed guidelines to 
evaluate the health/environmental hazards at the company's existing waste disposal sites nationwide. 

o Neville Land Company - Disposal Site Remediation. Project manager 
for site assessment and remedial action program for site near 
Pittsburgh, formerly used for disposal of pesticide residues, 
various solvents, slag, and other residues. 

Property Survey and Evaluation 
o Investment Banker Group - Asset Evaluation. Managed program to 

evaluate assets of bankrupt firm with six manufacturing facilities 
in WA, IL, MT, PA, and WI. 

o Ryan, Elliott & Co., Inc. - Site Evaluation. MGL 2IE evaluation of 
tne 15-acre King Terminal property, So. Boston, MA. 

o Boston Company - Commercial Real Estate Evaluation. Technical 
coordinator for evaluation of 15 commercial development projects 
across the country. 
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o Manufacturing Firm - Site Evaluation. Investigation of potential 
soil contamination at manufacturing facility making lead-based 
products in MA. 

o Property Survey and Evaluation: Technical advisor on approximately 
10 studies to investigate potential soil, ground-water, and surface 
water contamination at sites in New York, Massachusetts, 
Connecticut, New Jersey, Ohio, and North Carolina. 

o Environmental Risk Assessment Services, Inc.r EIL Insurance 
Inspections; Conducted site audit/survey and risk assessment of a 
Turnpike Authority, multidivisional consumer oriented manufacturing 
company, and municipal entity for environmental impairment liability 
insurance. 

Environmental Audits 
o Allis Chalmers - Waste Disposal Contract Evaluation - Conducted 

audit and evaluation of prospective commercial land disposal and 
incineration sites for industrial process residues in IL and MO. 

o Prepurchase Environmental Compliance Assessments - Completed 
assessments at these locations and facilities: 
-Turbine manufacturing facility in MA 
-Paint factory in MA 
-Ceramic tile manufacturing plant in PA 
-Two chemical plants in OH and PA 
-Asphalt plant in KS 
-Wire fence manufacturing plants in TX 
-Specialty steel mills in OH and PA 
-Carbon black plant in TX. 

o Pharmaceutical Plant - Environmental Compliance Assessment -
Provided technical direction for an environmental compliance 
asssessment of a pharmaceutical plant and research facility in CT. 

Process Waste Management 
o Conrail - Coal Pile Runoff Investigation - Project manager for 

engineering study and design of abatement facilities for coal pile 
runoff into Lake Erie from a 50-acre coal pile storage facility in 
Ashtabula, OH. 

o Kaiser Aluminum and Chemical Company - Spent Pot-liner Disposal 
Practices - Provided technical consulting to assess existing 
hazardous waste disposal operations, to evaluate remedial measures 
for a 2-acre storage facility, and to develop a new facility to 
control cyanide leachate from disposal of spent pot-liners used in 
aluminum refining at Spokane, WA. 
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o Electric Power Research Institute - Mine Disposal of FGD Sludges -
Project manager for a program to evaluate the state-of-the-art of 
mine disposal of utility solid wastes and to examine the effect of 
SMCRA regulations on mine disposal potential. 

o Penn Central Transporation Company - Solid Waste Management Plan -
Provide an assessment of environmental non-compliance activities and 
a feasibility study for upgrading two waste incinerators (200 tons 
per week) at rail car reclamation facilities in Altoona and 
Holidaysburg, PA. 

o Royal Commission for Jubail and Yanbu, Saudi Arabia - Hazardous 
Waste Management Plan - Project Manager for developing hazardous 
waste inventory and hazardous waste management plan for Jubail 
Industrial City, Saudi Arabia. 

o Electric Power Research Institute - FGD Sludge Disposal - Project 
manager for a study evaluating the state-of-the-art ofFGD sludge 
fixation. The study resulted in an engineering manual for the 
disposal of FGD sludges widely used by electric utilities. 

o PA Department of Environmental Resources - FGD Sludge Disposal -
Project manager for a program to evaluate the disposal of FGD sludges in abandoned deep coal mines. 

Disposal Site Selection and Development 
o St. Joe Minerals Corporation - Demolition Disposal Site - Conducted 

a site investigation and feasibility study for disposal of 
demolition rubble on 5-acre site in PA. 

o St. Joe Minerals Corporation - FGD Sludge Disposal Site - Supervised 
a preliminary geological investigation to determine suitability of 
285-acre site for disposal of 150 tpd of dual-alkali SO2 scrubber residue and ash. 

o St. Joe Minerals Corporation - Fly Ash Disposal Site - Identified, 
evaluated, and compared twelve candidate sites approximately 25 
acres in size for the disposal of 100 tpd fly ash and bottom ash. 

o Beaver County, PA - County Landfill Plan - Developed the operational 
plan, operational cost estimates, and permit application for 
development of county landfill on 50 acres of strip-mined land in PA. 
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RCRA Consulting 
o Electronics Manufacturer - RCRA Training Program - Participated in 

the development and conduct of a RCRA training program for approximately 40 environmental managers and purchasing agents. 
o CP Chemicals - RCRA Part B - Prepared RCRA Part B permit application 

(approved) for tank and drum storage feci11ty at chemical 
manufacturing plant in NJ. 

o Chemical Manufacturers Association - RCRA Evaluation - Project 
manager for engineering critique of portions of proposed RCRA 
regulations. 

Water Quality/Wastewater Engineering 
o International Paper - Water Quality Studies - Responsible for field studies of the impact of pulp and paper mill discharges (especially 

color impact) on receiving streams at mills in NY, AL, and LA. 
o American Electric Power Service Corporation - Coal Mine Drainage -

Project manager for engineering investigation of water quality 
impact of discharges of three coal companies in West Virginia. 

o National Commission on Water Quality, Regional Wastewater Assessment 
Studies - Conducted studies in OH and WV to assess the adequacy and 
cost of wastewater treatment technologies anticipated to meet 1977 
and 1983 goals of PL92-500. 

o Pittsburgh District Corps of Engineers - Urban Studies Program -
Program manager for mine drainage investigation, economic baseline 
study, and detailed mine drainage site study as part of Metro 
Wheeling, WV Urban Study in 950 square mile area. 

o Minnesota Pollution Control Agency -Power Plant EIS - Project 
manager for portions of EIS of proposed expansion of Clay Boswell 
steam electric generating station in Cohasset, MN. 

o Virginia Electric and Power Company - New Plant Site Evaluation -
Program manager, for study evaluating coal sources, alternative 
transloader sites, alternative coal transportation modes, and FGD 
scrubbing alternatives for a new power station in Virginia. 

o St. Regis Paper Co. - Environmental Permitting - Technical Director 
for environmental permitting studies for proposed mill expansions in 
Minnesota, Maine, and New York. 

o PA Fish Commission - Environmental Impact Assessment - Managed a 
project consisting of engineering, hydrology, geology, and aquatic 
ecology studies to evaluate the impact of channelization on six PA 
streams. 
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Publications and Presentations 
Duvel, W.A. Jr., "Pre-Purchase and Pre-Divestiture Audits," presented at 
the Fall Technical Conference on Environmental Auditing, Middle Atlantic 
States Section APCA, New York, NY, November 15, 1984. 
Duvel, W.A. Jr., "Health Risk Assessment of Air Emissions from a Landfill 
Receiving Hazardous Waste" presented at the Northeast Atlantic 
International Section APCA, Worcester, MA, April 14, 1983. 
Duvel, W.A. Jr., "Statistical Interpretation of Ground-Water Monitoring 
Results," presented at ASTM International Symposium on Industrial and 
Hazardous Wastes, Philadelphia, PA, March 1983. 
Duvel, W.A. Jr. "Practical Interpretation of Ground-Water Monitoring 
Results," presented at Third National Conference and Exhibition on 
Management of Uncontrolled Hazardous Waste Sites, Washington, D.C., 
November, 1982. 
Duvel, W.A. Jr. "Environmental 'Termite' Inspections" presented at the 
Second Ohio Environmental Engineering Conference, Columbus, Ohio, March, 
1982. 
• Duvel, W.A. Jr. "Landfilling." presented at the RCRA Techniques for 
Compliance Conference sponsored by McGraw-Hill, Houston, TX, July, 1980. 
Duvel, W.A. Jr. and Gaines, S.E., "RCRA and Hazardous Waste Management 
Regulations," Pollution Engineering, 11, 12 (1979). 
Duvel, W.A. Jr., "Solid Waste Disposal: Landfilling," Chemical 
Engineering, July 2, 1979. 
Duvel, W.A. Jr., Golden, D.M., and Knight, R.G., "Sulfur Dioxide Scrubber 
Sludge - What Disposal Options are Still Available," presented at the 
86th National AI Chem E Meeting, Houston, Texas, April, 1979. 
Duvel, W.A. Jr., Rapp, J.R., Atwood, R.A., and Merritt, G.L., "Leachate 
from Disposal of FGD Sludges in Deep Mines," presented at the APCA 
Conference, Houston, Texas, June 30, 1978. 
Duvel, W.A. Jr., McLaren, R.J., Knight, R.G., and Morasky, T.M., 
"State-of-the-Art of FGD SLudge Fixation," presented at the APCA 
Conference, Houston, Texas, June 30, 1978. 
Duvel W.A. Jr., McLaren, R.J., and Knight, R.G., "Flue Gas 
Desulfurization Sludge Disposal," presented at the Symposium on Waste 
Disposal from Coal Power Plants Sponsored by IU Conversion Systems, Inc., 
Pittsburgh, Pennsylvania, June 21-22, 1978. 
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Duvel, W.A. Jr., and Helfgott, T., "Removal of Wastewater Organics by 
Reverse Osmosis," JWPCF, 47, 1 (1975). 
Evans, R. J., and Duvel W.A. Jr., "Disposal of Solid Waste from Post 
Combustion Desulfurization," Pollution Engineering, 6, 10 (1974). 
Duvel, W. A. Jr., "Technical Review and Critique," presented at the 
Symposium on Minimizing the Waste Discharges from Water Treatment Plants 
as the 77th National Meeting AICHE, Pittsburgh, Pennsylvania, 
June 5, 1974. 
Duvel, W.A. Jr., and Joisher, A.P., "Economic Evaluation of Polluted 
Water Reclamation by Reverse Osmosis," Cost Effectiveness in Pollution 
Control, Fifth Annual Northeast Regional Anti-Pollution Conference, 
University of Rhode Island, July, 1972. 
Duvel, W.A. Jr., Helfgott, T., and Genetelli, E.J., "Flux Loss in Reverse 
Osmosis Due to Dispersed Organics," Chemical Engineering Symposium Ser., 
Water-1971, 68, 250 (1972). 
Duvel, W.A. Jr., and Rozzell, T.C., "Mercury Pollution in the Rivers of 
Southwestern Pennsylvania," presented at Pennsylvania Academy of Science 
Meeting, Pittsburgh, Pennsylvania, April, 1971. 
Duvel, W.A. Jr., Helfgott, T., "Removal of Organics from Wastewaters by 
Reverse Osmosis," presented before the Division of Water, Air and Waste 
Chemistry, American Chemical Society, Chicago, Illinois, 
September 13-18, 1970. 
Helfgott, T., Hunter, J.V. and Duvel, W.A. Jr., "Analytic and Process 
Classification of Wastewaters," Chemical Engineering Symposium Ser., 
Water-1970, 67, 388 (1971). 
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MICHAEL C. W3RTHY 

PROFESSIONAL HISTORY 
Environmental Research and Technology, Inc., 1985 to present 
Stone & Webster Engineering Corporation, 1980 to 1985 

EDUCATION 
M.S. (Civil Engineering) Ohio State Uhiversity 
B.S. (Civil Engineering) Ohio State Uhiversity 

PROFESSIONAL AFFILIATIONS 
Registered Professional Civil Engineer, Massachusetts 
Boston Society of Civil Engineers Section 
American Society of Civil Engineers 
American Geophysical Union 

TECHNICAL SPECIALTIES 
Surface-water hydrology, hydraulics, hazardous wastes investigations, 
coastal engineering, geotechnical engineering and numerical modeling. 

REPRESENTATIVE PROJECT EXPERIENCE 
o Industr ial Clients: Investigated ground-water and soil 

contamination problems at various private industrial sites. 
Coordinated soil and water sampling field efforts. Advised clients 
involved in litigation. Characterized contamination sources and 
pathways. Helped clients negotiate with Federal and State Agencies. 

o Federal Emergency Management Agency, Flood Insurance Administration: 
Responsible for the development of the wave runup computer program 
and wave envelope methodology applied nationally for flood insurance 
studies. Applied the methodology in thirty coastal communities in 
New England. Instructed on use of methodology at FEMA sponsored 
seminar. 

o Confidential Client, Electric Power Station; Developed and applied 
numerical model for computing transient pressures and water surface 
elevations inside a structure that is hydraulically connected to 
external wave activity. 

o Hydraulic and1 Hydrologic Analyses for Various Electric Power 
Stations: Wave force analyses, HEC-2 modeling, hydraulics studies, 
coastal sedimentation studies, coastal structure design, wave runup 
prediction and rainfall runoff analyses for design of electrical 
power stations. Hydrothermal dilution and dispersion modeling. 
Field reconnaissance and surveying for coastal wave impact studies. 
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o Ohio Department of Natural Resources: In graduate research at The 
Ohio State University, supervised field team for coastal data 
collection effort. Field team measured beach profiles, collected 
sediment samples aid surveyed river mouth plan form changes on Lake 
Erie. Analytical work consisted of determining beach and littoral 
processes, including wave hindcasting, bathymetry and wave 
measurements, and littoral drift calculations. 

PUBLICATIONS 
Bedford, K., Worthy M., Mattox, W., and Herdondorf, C., "Littoral Drift 

Processes at Estuary Mouths - A Case Study at Old Woman Creek in Lake 
Erie," CWRT Project Completion Report, October 1983, 197 pp. 

Worthy, M.C. and Bedford, K.W., "Comparison of Lake Erie Littoral Drift 
Calculations," submitted to ASCE Journal of Waterway, Port, Coastal and 
Ocean Engineering. 
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